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Invitation for Bids 

 

ALL NEPAL FOOTBALL ASSOCIATION  
ANFA Complex, Satdobato, Lalitpur, Nepal 

Date of Publication: 28th September 2025 
      Contract Identification no.: ANFA/BID/WORKS/NCB/09/082-83 

 

1. The All-Nepal Football Association ANFA (under funded program by AFC enhancement Program), 
Satdobato  invites bids from eligible bidders for the Partial Construction works in Sindhupalchowk-
Lamosanghu, Basantapur football stadium – Single Stage Single Envelope procedures. 

2. Eligible Bidders may obtain further information and inspect the bidding documents at the office of All 
Nepal Football Association (ANFA), Satdobato, Lalitpur Ph. No. 01-5201060 Email: procurement@the-
anfa.com or through website www.the-anfa.com (more>download>general>NCB 9) 

 

3.   Bidder who chooses to submit their bid may purchase the hard copy of the bidding documents as mentioned 
above. The bidder who has already submitted the bid may not need to submit or if requires to make any 
amendment shall submit a letter for the same.  Bidders, submitting their bid, should deposit the cost of 
bidding document of NRs.3000 in the following Rajaswa (revenue) account as specified below. 

 

Information to deposit the cost of bidding document in Bank: 
 

Name of the Bank:     Nepal Investment Mega Bank Limited, Durbar Marg 
Name of the Office:  All Nepal Football Association 
Office Account No.: 00101010031354 
 

4.  Bids must be submitted to the office All Nepal Football Association (ANFA), Satdobato, Lalitpur by 
hand/courier on or before 12.00 PM on 28th Oct 2025. Bids received after this deadline will be rejected. 

 

5.   The bids will be opened in the presence of Bidders’ representatives who choose to attend at 14.00 PM on 
28th  Oct 2025 at the office of All Nepal Football Association (ANFA), Satdobato, Lalitpur. Bids must be 
valid for a period or 90 days from the date of bid opening and must be accompanied by a bid security, 
amounting to NRs. 
3,30,000/- which shall be valid for 30 days beyond the validity of the bid.  

 

6.   If the last date of purchasing and /or submission falls on a government holiday, then the next working day 
shall be considered as the last date. In such case the validity period of the bid and bid security shall remain 
the same as specified for the original last date of bid submission. 
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Part - I 

BIDDING PROCEDURES 
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SECTION - I 

Instructions to Bidders 

This section specifies the procedures to be followed by Bidders in the preparation and submission of 
their Bids. Information is also provided on the submission, opening, and evaluation of bids and on 
the award of contract. 

 

 

A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet 
(BDS), the Employer, as indicated in the BDS, issues this Bidding 
Document for the procurement of Works as specified in Section V (Works 
Requirements). The name, identification, and number of lots (Contracts) 
of the National Competitive Bidding (NCB) are provided in the BDS. 

 
1.2 Throughout this Bidding Document: 

(a) the term “in writing” means communicated in written form and 
delivered against receipt; 

(b) except where the context requires otherwise, words indicating the 
singular also include the plural and words indicating the plural also 
include the singular; and 

(c) “day” means calendar day. 

2. Source of Funds 2.1 AFC Funded: In accordance with its program and budget, approved by 
the AFC Enhance Program fund, the implementing agency indicated in 
the BDS plans to apply a portion of the allocated budget to eligible 
payments under the contract(s) for which this Bidding Document is 
issued. or 

Public Entities' own Resource Funded: In accordance with its annual 
program and budget, approved by the public entity, the implementing 
agency indicated in the BDS plans to apply a portion of the allocated 
budget to eligible payments under the contract(s) for which this Bidding 
Document is issued. 

Or 

DP Funded: The ANFA has applied for or received financing 
(hereinafter called “funds”) from the Development Partner (hereinafter 
called “the DP”) indicated in the BDS toward the cost of the project 
named in the BDS. The ANFA intends to apply a portion of the funds to 
eligible payments under the contract(s) for which this Bidding Document 
is issued. 

2.2 DP Funded: Payment by the DP will be made only at the request of 
the ANFA and upon approval by the DP in accordance with the terms 
and conditions of the financing agreement between the ANFA and the 
DP (hereinafter called the “Loan/Grant Agreement”), and will be subject 
in all respects to the terms and conditions of that Loan/Grant Agreement. 
No party other than the GoN shall derive any rights from the Loan 
Agreement or have any claim to the funds. (DP: AFC/FIFA/NSC) 
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3. Fraud and 
Corruption 

3.1 The Government of Nepal (GoN) requires that the Procuring Entities as 
well as bidders, suppliers and contractors and their sub-contractors under 
GoN/DP-financed contracts, shall adhere to the highest standard of ethics 
during the procurement and execution of such contracts. In this context, 
the Employer; 
(a) defines, for the purposes of this provision, the terms set forth below 

as follows: 
(i) “corrupt practice” means the offering, giving, receiving, or 

soliciting, directly or indirectly, anything of value to influence 
improperly the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other benefit 
or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or threatening 
to impair or harm, directly or indirectly, any party or the 
property of the party to influence improperly the actions of a 
party; 

(iv) “Collusive practice” means an arrangement between two or 
more parties designed to achieve an improper purpose, including 
influencing improperly the actions of another party. 

(iv) “obstructive practice” means: 
(a) deliberately destroying, falsifying, altering or concealing of 

evidence material to the investigation or making false 
statements to investigators in order to materially impede 
a GoN/DP investigation into allegations of a corrupt, 
fraudulent, coercive or collusive practice; and/or 
threatening, harassing or intimidating any party to 
prevent it from disclosing its knowledge of matters 
relevant to the investigation or from pursuing the 
investigation; or 

(b) Acts intended to materially impede the exercise of the 
GoN’s/DP’s inspection and audit rights provided for 
under sub-clause 3.5 below. 

(b) will reject bid(s) if it determines that the bidder has, directly or 
through an agent, engaged in corrupt, fraudulent, collusive, coercive, 
or obstructive practices in competing for the contract in question; 

3.2 The Bidder shall not carry out or cause to carry out the following 
acts  with  an  intention  to  influence  the  implementation 
of the procurement process or the procurement agreement : 

(a) give or propose improper inducement directly or indirectly, 
(b) distortion or misrepresentation of facts, 
(c) engaging in corrupt or fraudulent practice or involving in  such 

act, 
(d) interference in participation of other competing bidders, 

(e) coercion or threatening directly or indirectly to cause harm to the 
person or the property of any person to be involved in the procurement 
proceedings, 

(f) collusive practice among bidders before or after submission of bids 
for distribution of works among bidders or fixing 

artificial/uncompetitive bid price with an intention to deprive the 
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 Employer the benefit of open competitive bid price, 

(g) Contacting the Employer with an intention to influence the Employer 
with regards to the bids or interference of any kind in examination 
and evaluation of the bids during the period from the time of opening 
of the bids until the notification of award of contract. 

3.3 PPMO, on the recommendation of the Procuring Entity may blacklist a 
Bidder for a period of one (1) to three (3) years for its conduct including 
on the following grounds and seriousness of the act committed by the 
bidder: 

(a) if convicted by a court of law in a criminal offence which 
disqualifies the Bidder from participating in the contract, 

(b) if it is established that the contract agreement signed by the Bidder 
was based on false or misrepresentation of Bidder’s qualification 
information, 

(c) if it at any time determines that the firm has, directly or through an 
agent, engaged in corrupt, fraudulent, collusive, coercive, or 
obstructive practices in competing for, or in executing, a GoN/DP-
financed contract. 

(d) if the successful bidder fails to sign the contract. 
(e) if the bidder fails to inform about the saturation of maximum number 

of contracts as per ITB 4.11. 

3.4 A bidder declared blacklisted and ineligible by the GoN, Public 
Procurement Monitoring Office (PPMO) and/or the DP in case of DP 
funded project, shall be ineligible to bid for a contract during the period 
of time determined by the GoN, PPMO and/or the DP. 

3.5 The Contractor shall permit the GoN/DP to inspect the Contractor’s 
accounts and records relating to the performance of the Contractor and 
to have them audited by auditors appointed by the GoN/DP, if so 
required by the GoN/DP. 

3.6 DP Funded: In pursuance of the fraud and corruption policy, the DP. 

(a) will reject a proposal if it determines that the bidder recommended 
for award has directly or through an agent, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices in competing 
for the contract in question; 

(b) will cancel the portion of the loan/ credit/ grant allocated to a 
contract if it determines at any time that representative(s) of the GoN 
or of a beneficiary of the fund engaged in corrupt, fraudulent, 
collusive, or coercive practices during the procurement or the 
execution of that contract, without the GoN having taken timely and 
appropriate action satisfactory to the DP to remedy the situation. 

3.7 In case of a natural person or firm/institution/company which is 
already declared blacklisted and ineligible by the GoN, any other new or 
existing firm/institution/company owned partially or fully by such Natural 
person or Owner or Board of director of blacklisted 
firm/institution/company; shall not be eligible bidder. 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government - owned 
entity—subject to ITB 4.5—or any combination of them in the form of a 
Joint Venture (JV) under an existing agreement, or with the intent to 
constitute a legally-enforceable joint venture. In the case of a JV: 
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 (a) all partners shall be jointly and severally liable for the execution of 
the Contract in accordance with the Contract terms. Maximum 
number of JV shall be as specified in the BDS. The qualification 
requirement of the parties to the JV shall be as specified in Section III 
Evaluation and Qualification Criteria, and 

(b) the JV shall nominate a Representative who shall have the authority 
to conduct all business for and on behalf of any and all the parties of 
the JV during the bidding process and, in the event the JV is awarded 
the Contract, during Contract execution. 

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality 
of any country or eligible countries mentioned in the BDS. A Bidder shall 
be deemed to have the nationality of a country if the Bidder is a citizen or 
is constituted, or incorporated, and operates in conformity with the 
provisions of the laws of that country. This criterion shall also apply to 
the determination of the nationality of proposed sub Contractors or 
suppliers for any part of the Contract including related services. 

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a 
conflict of interest shall be disqualified. A Bidder may be considered to 
be in a conflict of interest with one or more parties in this bidding process, 
if: 

(a) they have controlling partners in common; or 

(b) they receive or have received any direct or indirect subsidy from any 
of them; or 

 
(c) they have the same legal representative for purposes of this bid; or 

(d) they have a relationship with each other, directly or through common 
third parties, that puts them in a position to have access to information 
about or influence on the Bid of another Bidder, or influence the 
decisions of the Employer regarding this bidding process; or 

(e) a Bidder participates in more than one bid in this bidding process 
either individually or as a partner in a joint venture. Participation by 
a Bidder in more than one Bid will result in the disqualification of all 
Bids in which the party is involved. However, this does not limit the 
inclusion of the same sub Contractor in more than one bid; or 

(f) a Bidder or any of its affiliates participated as a consultant in the 
preparation of the design or technical specifications of the Contract 
that is the subject of the Bid; or 

(g) a Bidder or any of its affiliates has been hired (or is proposed to be 
hired) by the Employer as Engineer for the Contract. 

(h) a Bidder that has a close business or family relationship with a 
professional staff of the Procuring Entity. 

4.4 A firm that is under a declaration of ineligibility by the GoN/DP in 
accordance with ITB 3, at the date of the deadline for bid submission or 
thereafter, shall be disqualified. 

4.5 Enterprises owned by Government shall be eligible only if they can 
establish that they are legally and financially autonomous and operate 
under commercial law, and that they are not a dependent agency of 
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 the GoN. 

4.6 Bidders shall provide such evidence of their continued eligibility 
satisfactory to the Employer, as the Employer shall reasonably request. 

4.7 In case a prequalification process has been conducted prior to the 
bidding process, this bidding is open only to prequalified Bidders. 

4.8 Firms shall be excluded in any of the cases, if 

(a) by an act of compliance with a decision of the United Nations 
Security Council taken under Chapter VII of the Charter of the 
United Nations, Nepal prohibits any import of goods or Contracting 
of works or services from that country or any payments to persons 
or entities in that country. 

(b) DP Funded: as a matter of law or official regulation, Nepal prohibits 
commercial relations with that country, provided that the DP is 
satisfied that such exclusion does not preclude effective competition 
for the supply of goods or related services required; 

 
(c) DP Funded: a firm has been determined to be ineligible by the 

DP in relation to their guidelines or appropriate provisions on 
preventing and combating fraud and corruption in projects financed 
by them. 

4.9 The bidder shall meet the eligibility criteria specified in section III 
(Evaluation and Qualification Criteria) of bid document. 

4.10 Maximum number of running contracts that a Bidder, and all parties 
constituting the Bidder can have shall be as specified in BDS. The 
bidders shall be considered ineligible if number of running contracts 
exceeds the number as specified. 

4.11 For the purpose of ITB 4.10 above, the bidder shall declare that the 
bidder, and all parties constituting the Bidder have not running contracts 
more than the number as specified in BDS. If the bidder, and all parties 
constituting the Bidder has participated in bidding processes of many 
public entities and during that period the maximum number of contracts 
as specified saturates due to issuance of letters of acceptance by a 
particular public entity, the bidder shall inform in written to all other 
concerned public entities, where the bidder have participated in bidding 
process, within three days of issuance of last letter of acceptance that 
saturates the maximum number of contracts as specified. 

5. Eligible Materials, 
Equipment and 
Services 

5.1 The materials, equipment and services to be supplied under the Contract 
shall have their origin in any source countries as defined in ITB 4.2 
above and all expenditures under the Contract will be limited to such 
materials, equipment, and services. At the Employer’s request, Bidders 
may be required to provide evidence of the origin of materials, 
equipment and services. 

5.2 For purposes of ITB 5.1 above, “origin” means the place where the 
materials and equipment are mined, grown, produced or 
manufactured, and from which the services are provided. Materials and 
equipment are produced when, through manufacturing, processing, or 
substantial or major assembling of components, a commercially 
recognized product results that differs substantially in its basic 
characteristics or in purpose or utility from its components. 
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B. Contents of Bidding Documents 

6. Sections of Bidding 
Document 

6.1 The Bidding Document consist of Parts I, II, and III, which include all 
the Sections indicated below, and should be read in conjunction with any 
Addenda issued in accordance with ITB 8. 

PART I Bidding Procedures 
Section I Instructions to Bidders (ITB) 
Section II Bid Data Sheet (BDS) 
Section III  Evaluation and Qualification Criteria (EQC) 
Section IV Bidding Forms (BDF) 

PART II Requirements 
Section V  Works Requirements (WRQ) 

Section VI Bill of Quantities (BOQ) PART III Conditions of Contract and 
Contract Forms 

Section VII General Conditions of Contract (GCC) 
Section VIII Special Conditions of Contract (SCC) 
Section IX Contract Forms (COF) 

6.2 The Invitation for Bids issued by the Employer is not part of the Bidding 
Document. 

6.3 The Employer is not responsible for the completeness of the Bidding 
Document and their Addenda, if they were not obtained directly from the 
source stated by the Employer in the Invitation for Bids. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding Document. Failure to furnish all information or 
documentation required by the Bidding Document may result in the rejection 
of the bid. 

 

7. Clarification of 
Bidding Document, 
Site Visit, Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document 
shall contact the Employer in writing at the Employer’s address indicated 
in BDS or raise any question or curiosity during the 
pre-bid meeting if provided for in accordance with ITB 7.4. The 

 Employer shall be required to make available as soon as possible the 
 answer to such question or curiosity in writing to any request for 
 clarification, provided that such request is received as mentioned in ITB 
 7.5. The Employer shall forward copies of its response to all Bidders 
 who have acquired the Bidding Document in accordance with ITB 6.3, 
 including a description of the inquiry but without identifying its source. 
 Should the Employer deem it necessary to amend the Bidding Document 
 as a result of a request for clarification, it shall do so following the 
 procedure under ITB 8 and ITB 22.2. 

 7.2 The Bidder is encouraged to visit and examine the Site of Works 
 and its surroundings and obtain for itself, on its own risk and 
 responsibility, all information that may be necessary for preparing the bid 
 and entering into a Contract for construction of the Works. The costs of 
 visiting the Site shall be at the Bidder’s own expense. 

 7.3 The Bidder and any of its personnel or agents will be granted permission 
 by the Employer to enter upon its premises and lands for the purpose of 
 such visit, but only upon the express condition that the Bidder, its 
 personnel, and agents will release and indemnify the Employer and its 
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 personnel and agents from and against all liability in respect thereof, and 
will be responsible for death or personal injury, loss of or damage to 
property, and any other loss, damage, costs, and expenses incurred as a 
result of the inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid 
meeting, if provided for in the BDS. The purpose of the meeting will be 
to clarify issues and to answer questions on any matter that may be raised 
at that stage. 

7.5 The Bidder is requested, as far as possible, to submit any questions 
in writing, to reach the Employer as mentioned in BDS. 

 
 

7.5 The Bidder is requested, as far as possible, to submit any questions 
in writing, to reach the Employer as mentioned in BDS. 

7.6 Minutes of the pre-bid meeting, including the text of the questions raised, 
without identifying the source, and the responses given, together with 
any responses prepared after the meeting, will be transmitted promptly to 
all Bidders who have acquired the Bidding Document in accordance with 
ITB 6.3. Any modification to the Bidding Document that may become 
necessary as a result of the pre-bid meeting shall be made by the Employer 
exclusively through the issue of an addendum pursuant to ITB 8 and not 
through the minutes of the pre-bid meeting. 

7.7  Nonattendance at the pre-bid meeting will not be a cause for 
disqualification of a Bidder. 

8. Amendment of 
Bidding Document 

8.1 At any time prior to the deadline for submission of bids, the Employer 
may amend the Bidding Document by issuing agenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall be 
communicated in writing to all who have obtained the Bidding Document 
from the Employer in accordance with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an 
addendum into account in preparing their bids, the Employer may, at its 
discretion, extend the deadline for the submission of bids, pursuant to ITB 
22.2. However, the time available to submit bids shall not be less than five 
days since amendment in bidding document. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 
submission of its Bid, and the Employer shall in no case be responsible or 
liable for those costs, regardless of the conduct or outcome of the bidding 
process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid 
exchanged by the Bidder and the Employer, shall be written in the 
language specified in the BDS. Supporting documents and printed 
literature that are part of the Bid may be in another language provided they 
are accompanied by an accurate translation of the relevant passages in the 
language specified in the BDS, in which case, for purposes of 
interpretation of the Bid, such translation shall govern. 
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11. Documents 
Comprising the 
Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid; 

(b) completed Schedules, in accordance with ITB 12 and 14, or as 
stipulated in the BDS; 

(c) Bid Security, in accordance with ITB 19; 

(d) alternative bids, at Bidder’s option and if permissible, in accordance 
with ITB 13; 

(e) written confirmation authorizing the signatory of the Bid to commit 
the Bidder, in accordance with ITB 20.2; 

(f) documentary evidence in accordance with ITB 17 establishing 
the Bidder’s qualifications to perform the Contract; 

(g) Technical Proposal in accordance with ITB 16; 

(h) In the case of a bid submitted by a JV, the JV agreement, or letter of 
intent to enter into a JV including a draft agreement, indicating at 
least the parts of the Works to be executed by the respective partners; 
and 

(i) any other required documents, which is not against the provision of 
Procurement Act/Regulation/Directives and Standard Bidding 
Document issued by PPMO as specified in the BDS. 

11.2 The Bidder is solely responsible for the authenticity of the documents 
submitted by the Bidder. 

12. Letter of Bid and 
Schedules 

12.1 The Letter of Bid, Schedules, and all documents listed under ITB 11, 
shall be prepared using the relevant forms in Section 4 (Bidding Forms), 
if so provided. The forms must be completed without any alterations to 
the text, and no substitutes shall be accepted. All blank spaces shall be 
filled in with the information requested. 

13. Alternative Bids 13.1 Unless otherwise indicated in the BDS, alternative bids shall not be 
considered. 

13.2 When alternative times for completion are explicitly invited, a statement 
to that effect will be included in the BDS, as will the method of 
evaluating different times for completion. 

13.3 When specified in the BDS pursuant to ITB 13.1, and subject to ITB 13.4 
below, Bidders wishing to offer technical alternatives to the requirements 
of the Bidding Document must first price the Employer’s design as 
described in the Bidding Document and shall further provide all 
information necessary for a complete evaluation of the alternative by the 
Employer, including drawings, design calculations, technical 
specifications, breakdown of prices, and proposed construction 
methodology and other relevant details. Only the technical alternatives, 
if any, of the lowest evaluated Bidder conforming to the basic technical 
requirements shall be considered by the Employer. 

13.4  When specified in the BDS, Bidders are permitted to submit alternative 
technical solutions for specified parts of the Works. Such parts will be 
identified in the BDS and described in Section V (Works Requirements). 
The method for their evaluation will be stipulated in Section III (Evaluation 
and Qualification Criteria). 

14. Bid Prices and 
Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid and 
in the Schedules shall conform to the requirements specified below. 
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 14.2 The Bidder shall submit a bid for the whole of the works described 
in ITB 1.1 by filling in prices for all items of the Works, as identified 
in Section IV (Bidding Forms). In case of Unit Rate Contracts, the 
Bidder shall fill in rates and prices for all items of the Works described 
in the Bill of Quantities. Items against which no rate or price is entered by 
the Bidder will not be paid for by the Employer when executed and shall 
be deemed covered by the rates for other items and prices in the Bill of 
Quantities. 

14.3 The price to be quoted in the Letter of Bid shall be the total price of the 
Bid, excluding any discounts offered. 

14.4  Unconditional discounts, if any, and the methodology for their 
application shall be quoted in the Letter of Bid, in accordance with ITB 
12.1. 

14.5 If so indicated in ITB 1.1 and ITB 32.4, bids are invited for individual 
Contracts or for any combination of Contracts (packages). Bidders wishing 
to offer any price reduction for the award of more than one Contract shall 
specify in their bid the price reductions applicable to each package, or 
alternatively, to individual Contracts within the package. Price 
reductions or discounts shall be submitted in accordance with ITB 14.4, 
provided the bids for all Contracts are submitted and opened at the same 
time. 

14.6  Unless otherwise provided in the BDS and the Conditions of Contract, 
the prices quoted by the Bidder shall be fixed. If the prices quoted by the 
Bidder are subject to adjustment during the performance of the Contract 
in accordance with the provisions of the Conditions of Contract, the 
Bidder shall furnish the indices and weightings for the price adjustment 
formulae in the Table of Adjustment Data in Section IV (Bidding Forms) 
and the Employer may require the Bidder to justify its proposed indices 
and weightings. 

14.7 The bidder is subject to local taxes such as VAT, social charges or 
income taxes on nonresident international personnel, and also duties, fees, 
levies on amounts payable by the employer under the Contract. 

All duties, taxes, and other levies payable by the Contractor under 
the Contract, or for any other cause, as of the date 30 days prior to the 
deadline for submission of bids, shall be included in the rates and prices 
and the total bid price submitted by the Bidder. 

15. Currency of Bid 
and Payment 

15.1 The currency of the bid and payment shall be in Nepalese Rupees. 

16. Documents 
Comprising the 
Technical Proposal 

16.1 The Bidder shall furnish a Technical Proposal including a statement 
of work methods, equipment, personnel, schedule and any other 
information as stipulated in Section IV (Bidding Forms), in sufficient 
detail to demonstrate the adequacy of the Bidders’ proposal to meet 
the work requirements and the completion time. 

17. Documents 
Establishing the 
Qualifications of 

17.1 To establish its qualifications to perform the Contract in accordance 
with Section III (Evaluation and Qualification Criteria) the Bidder 
shall  provide  the  information  requested  in  the  corresponding 
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the Bidder information sheets included in Section IV (Bidding Forms). 

18. Period of Validity 

of Bids 

18.1 Bids shall remain valid for the period specified in the BDS after the bid 
submission deadline date prescribed by the Employer. If the prescribed 
bid submission deadline date falls on a government holiday, then the 
next working day shall be considered as the bid submission deadline 
date. In such case the validity period of the bids shall be considered from 
the original bid submission deadline date. A bid valid for a shorter 
period shall be rejected by the Employer as nonresponsive. 

18.2 In exceptional circumstances, prior to the expiration of the bid validity 
period, the Employer may request Bidders to extend the period of 
validity of their Bids. The request and the responses shall be made in 
writing. If a bid security is requested in accordance with ITB 19, it shall 
also be extended 30 days beyond the deadline of the extended validity 
period. A Bidder may refuse the request without forfeiting its bid 
security. A Bidder granting the request shall not be required or permitted 
to modify its Bid and to include any additional conditions against the 
provisions specified in Bid Documents. 

19. Bid Security 19.1 The Bidder shall furnish as part of its bid, in original form, a bid security 
as specified in the BDS. In case of e-submission of bid, the Bidder shall 
upload scanned copy of Bid security letter at the time of electronic submission 
of the bid. The Bidder accepts that the scanned copy of the Bid security shall, 
for all purposes, be equal to the original. The details of original Bid Security 
and the scanned copy submitted with e-bid should be the same otherwise the 
bid shall be non-responsive. 

 
19.2 The bid security shall be, at the Bidder’s option, in any of the following 

forms: 

(a) an unconditional bank guarantee from Commercial Bank or Financial 
Institution eligible to issue Bank Guarantee as per prevailing Law in 
Nepal or; 

(b)  a cash deposit voucher in the Employer's Account as specified in 
BDS. 

In the case of a bank guarantee, the bid security shall be submitted 
either using the Bid Security Form included in Section IV (Bidding 
Forms) or in another Form acceptable to the employer. The form must 
include the complete name of the Bidder. The bid security shall be valid 
for minimum thirty (30) days beyond the original validity period of the 
bid, or beyond any period of extension if requested under ITB 18.2. 

19.3 The bid security issued by any foreign Bank outside Nepal must be 
counter guaranteed by a Commercial Bank or Financial Institution 
eligible to issue Bank Guarantee as per prevailing Law in Nepal in Nepal. 

19.4 Any bid not accompanied by an enforceable and substantially compliant 
bid security shall be rejected by the Employer as nonresponsive. In case of 
e- Submission, if the scanned copy of an acceptable Bid Security letter is 
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 not uploaded with the electronic Bid then Bid shall be rejected. 

19.5 The bid security of unsuccessful Bidders shall be returned within three 
days, once the successful bidder has furnished the required performance 
security and signed the Contract Agreement pursuant to ITB 38.1and 
39.1. 

19.6 The bid security shall be forfeited if: 

(a) a Bidder requests for withdrawal or modification of its bid, except 
as provided in ITB 18.2: 

(i) during the period of bid validity specified by the Bidder on the 
Bid, in case of electronic submission; 

(ii) from the period twenty-four hours prior to bid submission 
deadline up to the period of bid validity specified by the 
Bidder on the Letter of Bid, in case of hard copy submission. 

(b) a Bidder changes the prices or substance of the bid while providing 

information pursuant to clause 27.1; 

(c) a Bidder involves in fraud and corruption pursuant to clause 3.1; 

(d) the successful Bidder fails to: 

(i) furnish a performance security in accordance with ITB 38.1; or 

(ii) sign the Contract in accordance with ITB 39.1 

(iii) accept the correction of arithmetical errors pursuant to clause 31.1; 

19.7 The Bid Security of a JV shall be in the name of the JV that submits the 
bid. If the JV has not been legally constituted at the time of bidding, the Bid 
Security shall be in the names of all future partners as named in the letter of 
intent mentioned in ITB 4.1. 

20. Format and 
Signing of Bid 

20.1 The Bidder shall prepare one original of the documents comprising the 
bid as described in ITB 11 and clearly mark it ORIGINAL”. Alternative 
bids, if permitted in accordance with ITB 13, shall be clearly marked 
“ALTERNATIVE”. In addition, the Bidder shall submit copies of the bid 
in the number specified in the BDS, and clearly mark each of them 
“COPY.” In the event of any discrepancy between the original and the 
copies, the original shall prevail. 

In case of e-submission of bid, the Bidder shall submit his bid electronically 
in PDF or web forms files as specified in ITB Clause 21.1(b), If a Bidder 
submits both the electronic bid and a bid in hard copy within the bid 
submission deadline, then the submitted Bids shall be accepted for evaluation 
provided that the facts and figures in hard copy confirm to those in electronic 
bid. If there is any major discrepancy in fact and figures in the electronic bid 
and bid in hard copy, it shall be treated as two separate bids from one Bidder 
and both the Bids shall be disqualified, as per ITB Clause 4.3 (e). 

20.2 The original and all copies of the bid shall be typed or written in 
indelible ink and shall be signed by a person duly authorized to sign on 
behalf of the Bidder. This authorization shall consist of a written 
confirmation as specified in the BDS and shall be attached to the bid. 
The name and position held by each person signing the authorization 
must be typed or printed below the signature. All pages of the bid, 
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 except for un amended printed literature, shall be signed or initialed by 
the person signing the bid. 

20.3 Any amendments such as interlineations, erasures, or overwriting shall be 
valid only if they are signed or initialed by the person signing the bid. 

 

 

D. Submission and Opening of Bids 

21. Sealing and 
Marking of Bids 

21.1 Bidders may always submit their bids by mail or by hand or by courier. 
When so specified in the BDS, bidders shall have the option of 
submitting their bids electronically. Procedures for submission, 
sealing and marking are as follows: 

(a) Bidders submitting bids by mail, by hand or by courier 

i. Bidders shall enclose the original and each copy of the Bid, 
including alternative bids, if permitted in accordance with ITB 13, 
in separate sealed envelopes, duly marking the envelopes as 

“ORIGINAL”, “ALTERNATIVE” and “COPY.” These envelopes 
containing the original and the copies shall then be enclosed in 
one single envelope. 

ii. The inner and outer envelopes shall: 

(aa) bear the name and address of the Bidder; 

(bb) be addressed to the Employer as provided in BDS 22.1; 

(cc) bear the specific identification of this bidding process 
indicated in BDS 1.1; and 

(dd) bear a warning not to open before the time and date for bid 
opening. 

iii. If all envelopes are not sealed and marked as required, the 
Employer will assume no responsibility for the misplacement or 
premature opening of the bid. 

(b) Electronic Bid Submission Procedures : Bidders submitting Bids 
electronically shall follow the electronic bid submission procedure 
specified in this clause as follows: 

i. For e-submission, the bidder is required to register in the e-GP 
portal https://www.bolpatra.gov.np. for downloading and 
submitting the bid electronically. 

ii. Interested bidders may either purchase the bidding documents from 
the employer's office as specified in the invitation for bid (IFB) or 
bidders registered in the e-GP portal of PPMO may download the 
bidding document from 

http://www.bolpatra.gov.np after login. If bidders choose to 
download the bidding document and submit the bid electronically, 
then the cost of the bidding document shall be deposited as 
specified in IFB. In addition, electronic scanned copy (.pdf 
format) of the bank deposit voucher/cash receipt should also be 
submitted along with the electronic bid files. 

iii. The bidder shall then prepare/fill the documents and forms 
included in the issued bid documents or the downloaded bid 
documents from the e-GP portal of PPMO - 

http://www.bolpatra.gov.np.  as  applicable.  The  required 
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 documents and forms shall be prepared in PDF form and/or shall 
be filled in the web forms in the e-GP system as specified below. 

 

 S. 
N. 

Document Requirement Remarks  

1 Letter of Bid Mandatory PDF/Web 
Forms 

 

2 Bid Security (Bank 
Guarantee) 

Mandatory PDF  

3 Company/Form 
registration Certificate 

Mandatory PDF  

4 VAT registration 
Certificate 

Mandatory PDF  

5 Tax Clearance 
Certificate/Tax  return 
submission 
evidence/evidence  of 
time extension 

Mandatory PDF  

6 Power of Attorney of 
Bid signatory 

Mandatory PDF  

7 Business Registration 
Certificate 

Mandatory; PDF  

8 Bank Voucher for cost 
of bid document 

Mandatory PDF  

9 Joint venture agreement Mandatory Mandatory in case of 

JV Bids Only 

 

10 Qualification 
Information 

Mandatory Web Forms (Experience, 

Turnover, etc.) 

 

11 Applicable Price 
Adjustment Table 

Mandatory; 
If applicable 

Web Forms  

12 Completed BOQ Mandatory Web Forms  

Note: 
The documents specified as “Mandatory” should be included in e- 
submission and non-submission of the documents shall be considered 
as non-responsive bid. 

 
Bidders (all partners in case of JV) should verify/update their profile 

documents as appropriate for the specific bid before submitting their bid 
electronically. 
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 v) The Bidder shall then upload the PDF bid files and submit the 
complete bid online through e-GP portal of PPMO- 
http://www.bolpatra.gov.np within the specified date and time. 

v) Bidders are advised to download the bid submission report to ensure 
that all the documents/ files are up to date and complete. 

vi) The Bidder / Bid shall meet the following requirements and 
conditions for e-submission of bids; 

aa) The e-submitted bids must be readable through open standards 
interfaces. Unreadable and or partially submitted bid files (not 
complying as per ITB Clause 21.1(d) shall be considered 
incomplete and rejected for further bid evaluation. 

bb) In addition to electronically submitted PDF files/web forms, the 
Bidder shall be required to submit original bid security letter/ 
documents and clarifications as specified in ITB Clause 27. If a 
bidder does not submit the original Bid security letter and requested 
documents and or clarifications within the specified time limit then 
the bid shall not be considered for further evaluation. 

cc) If major discrepancy is found between the electronically submitted 
PDF bid files and the documents/ clarifications provided by the 
Bidder as per ITB Clause 27, then the bid shall not be considered 
for further evaluation. 

dd) The facility for submission of bid electronically through e- 
submission is to promote transparency, non-discrimination, equality 
of access, and open competition in the bidding process. The Bidders 
are fully responsible to use the e- submission facility properly in e-
GP portal of PPMO- http://www.bolpatra.gov.np as per specified 
procedures and in no case the Employer shall be held liable for 
Bidder's inability to use this facility. 

ee) When a bidder submits electronic bid through the PPMO e-GP 
portal, it is assumed that the bidder has prepared the bid by studying 
and examining the complete set of the Bidding documents including 
specifications, drawings and conditions of contract. 

ff) Bidders who submit electronic bid should deposit the bidding 
document fee as specified in IFB and upload the scan copy (in pdf 
format) of the deposit voucher at the time of bid submission. The 
deposited amount shall be verified by the Employer during the bid 
evaluation process. The submitted Bid shall be non-responsive and 
shall not be evaluated if the cost for bidding document is not 
deposited as specified in the IFB. 

22. Deadline for 
Submission of Bids 

22.1 Bids must be received by the Employer at the address and no later than 
the date and time indicated in the BDS. 

In case of e-submission, the standard time for e-submission is Nepalese 

Standard Time as set out in the server. The e-procurement system will 
accept the e-submission of bid from the date of publishing of notice and 
will automatically not allow the e-submission of bid after the deadline 
for submission of bid. 

22.2 The Employer may, at its discretion, extend the deadline for the 
submission of bids by amending the Bidding Document in accordance 
with ITB 8, in which case all rights and obligations of the Employer 
and Bidders previously subject to the deadline shall thereafter be 
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 subject to the deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any bid that arrives after the deadline 
for submission of bids, in accordance with ITB 22. Any bid received 
by the Employer after the deadline for submission of bids shall be 
declared late, rejected, and returned unopened to the Bidder. 

24. Withdrawal, and 

Modification of 

Bids 

24.1  A Bidder may withdraw, or modify its bid after it has been submitted 
either in hard copy or by e-submission. Procedures for withdrawal or 
modification of submitted bids are as follows: 

(i) Bids submitted in hard Copy 

a) Bidders may withdraw or modify its bids by sending a written 
notice in a sealed envelope, duly signed by an authorized 
representative, and shall include a copy of the authorization in 
accordance with ITB 20.2 before 24 hours prior to the last 
deadline of submission of bid. The corresponding modification 
of the bid must accompany the respective written notice. All 
notices must be: 
(aa) prepared and submitted in accordance with ITB 20 and ITB 

21,and in addition, the respective envelopes shall be clearly 
marked “WITHDRAWAL”, “MODIFICATION;” and 

(bb) received by the Employer twenty four hour hours prior to 
the deadline prescribed for submission of bids, in 
accordance with ITB 22. 

ii) E-submitted bids. 

a) Bidder may submit modification or withdrawal prior to the 
deadline prescribed for submission of bids through e-GP system 
by using the forms and instructions provided by the system. Once 
a Bid is withdrawn, bidder will not be able to submit another bid 
for the same bid. 

b) Withdrawal and modification of bids through hard copy shall not 
be considered in case of e-submitted bids 

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be 
returned unopened to the Bidders after completion of the bid opening. 

24.3 Except in case of any modification or correction in bid document made 
by procuring entity, Bidder may submit request for withdrawal or 
modification only one time. 

24.4 In case of hard copy bid, no bid may be withdrawn if the bid has already 
been modified; except in case of any modification or correction in bid 
document by procuring entity.24.5 Request for withdrawal or 
modification must be made through the same medium of submission. 
Request for withdrawal or modifications through different medium 
shall not be considered. 

24.5 The following provisions apply for withdrawal or modification of the 
Bids: 

(i) In case of bids submitted in hard copy no bid shall be withdrawn or 
modified in the interval between 24 hours prior to the deadline for 
submission of bids and the expiration of the period of bid validity 
specified by the Bidder on the Letter of Bid or any extension thereof. 

(ii) In case of e-submitted bids no bids shall be withdrawn or modified in the 
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 interval between deadline for submission of bids and the expiration of the 
period of bid validity specified by the Bidder on the Letter of Bid or any 
extension thereof. 

25. Bid Opening 25.1 The Employer shall open the bids in public at the address, date and time 
specified in the BDS in the presence of Bidders` designated 
representatives and anyone who choose to attend. 

25.2 The Employer shall download the e-submitted bid files. The e- 
procurement system allows the Employer to download the e- submitted 
bid files (report) only after bid opening date and time after login 
simultaneously by at least two members of the Bid opening committee. 

25.3 Electronically submitted bid shall be opened at first in the same time 
and date as specified above. Electronic Bids shall be opened one by one 
and read out. The e-submitted bids must be readable through open 
standards interfaces. Unreadable and or partially submitted bid files 
shall be considered incomplete. 

25.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and 
read out and the envelope with the corresponding bid shall not 
be opened, but returned to the Bidder. No bid withdrawal shall be 
Permitted unless the corresponding withdrawal notice contains a 
valid authorization to request the withdrawal and is read out at 
bid opening. Next, envelopes marked “MODIFICATION” shall 
be opened and read out with the corresponding bid. No bid 
modification shall be permitted unless the corresponding modification 
notice contains a valid authorization to request the modification 
and is read out at bid opening. Only envelopes that are opened and 
read out at bid opening shall be considered further. 

 
25.5 All other envelopes shall be opened one at a time, reading out: the 

name of the Bidder; the Bid Price(s), including any discounts and 
alternative bids and indicating whether there is a modification; the 
presence of a bid security and any other details as the Employer may 
consider appropriate. Only discounts and alternative offers read out at 
bid opening shall be considered for evaluation. 

No bid shall be rejected at bid opening except for late bids, in 
accordance with ITB 23.1. 

25.6 The Employer shall prepare a record of the bid opening that shall 
include, as a minimum: the name of the Bidder and whether there 
is a withdrawal, or modification; the Bid Price, per Contract if 
applicable, including any discounts and alternative offers; and 
the presence or absence of a bid security. The Bidders’ representatives 
who are present shall be requested to sign the record. The omission of a 
Bidder’s signature on the record shall not invalidate the contents and 
effect of the record. 

 

E. Evaluation and Comparison of Bids 
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26. Confidentiality 26.1 Information relating to the examination, evaluation, 
comparison, and post-qualification of bids and recommendation of 
Contract award, shall not be disclosed to Bidders or any other 
persons not officially concerned with such process until information 
on Contract award is communicated to all Bidders. 

26.2 Any attempt by a Bidder to influence the Employer in the 
evaluation of the bids or Contract award decisions may result 
in the rejection of its bid. 

26.3 Notwithstanding ITB 26.2, from the time of bid opening to the 
time of Contract award, if any Bidder wishes to contact the 
Employer on any matter related to the bidding process, it may 
do so in writing. 

27. Clarification of 
Bids 

27.1 To assist in the examination, evaluation, and 
comparison of the bids, and qualification of the Bidders, 
the Employer may, at its discretion, ask any Bidder for a 
clarification of its bid. Any clarification submitted by a Bidder 
that is not in response to a request by the Employer shall not 
be considered. The Employer’s request for clarification and 
the response shall be in writing. No change in the prices or 
substance of the bid shall be sought, offered, or permitted, 
except to confirm the correction of arithmetic errors discovered 
by the Employer in the evaluation of the bids, in accordance 
with ITB 31. In case of e-submission of bid, upon notification 
from the employer, the bidder shall also submit the original of 
documents comprising the bid as per ITB 11.1 for verification 
of submitted documents for acceptance of the e- submitted 
bid. 

27.2 If a Bidder does not provide clarifications of its bid by the 
date and time set in the Employer’s request for clarification, 
its bid may be rejected. 

28. Deviations, 
Reservations, and 
Omissions 

28.1 During the evaluation of bids, the following definitions 
apply: 

(a) “Deviation” is a departure from the requirements specified in 
the Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or 
withholding from complete acceptance of the requirements 
specified in the Bidding Document; and 

(c) “Omission” is the failure to submit part or all of the 
information or documentation required in the Bidding 
Document. 

29. Determination of 
Responsiveness 

29.1 The Employer’s determination of a bid’s responsiveness is to 
be based on the contents of the bid itself, as defined in ITB11. 

29.2  A substantially responsive bid is one that meets the 
requirements of the Bidding Document without material 
deviation, reservation, or omission. A material deviation, 
reservation, or omission is one that, 

(a) if accepted, would: 
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 (i) affect in any substantial way the scope, quality, or 
performance of the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the Bidding 
Document, the Employer’s rights or the Bidder’s obligations 
under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of 
other Bidders presenting substantially responsive bids. 

29.3 The Employer shall examine the technical aspects of the bid 
submitted in accordance with ITB 16, Technical Proposal, in 
particular, to confirm that all requirements of Section V 
(Works Requirements) have been met without any material 
deviation, reservation or omission. 

 
29.4 If a bid is not substantially responsive to the requirements of the 

Bidding Document, it shall be rejected by the Employer and may 
not subsequently be made responsive by correction of the material 
deviation, reservation, or omission. 

29.5 In case of e-submission bids, the Employer evaluates the bid on the 
basis of the information in the electronically submitted bid files. If the 
Bidder cannot substantiate or provide evidence to establish the 
information provided in e-submitted bid through documents/ 
clarifications as per ITB Clause 27.1, the bid shall not be considered 
for further evaluation. 

29.6 In Case, a corruption case is being filed to Court against the Natural 
Person or Board of Director of the firm/institution /company or any 
partner of JV, such Natural Person or Board of Director of the 
firm/institution /company or any partner of JV such bidder’s bid shall be 
excluded from the evaluation, if public entity receives instruction from 
Government of Nepal. 

30. Nonconformities, 
Errors, and 
Omissions 

30.1 Provided that a bid is substantially responsive, the Employer may 
waive any non-conformities in the bid. 

30.2 Provided that a bid is substantially responsive, the Employer may 
request that the Bidder submit the necessary information or 
documentation, within a reasonable period of time, to rectify 
nonmaterial nonconformities in the bid related to documentation 
requirements. Requesting information or documentation on such 
nonconformities shall not be related to any aspect of the price of the 
bid. Failure of the Bidder to comply with the request may result in the 
rejection of its bid. 

30.3 Provided that a bid is substantially responsive, the Employer shall 
rectify quantifiable nonmaterial nonconformities related to the Bid 
Price. To this effect, the Bid Price may be adjusted, for comparison 
purposes only, to reflect the price of a missing or non-conforming item 
or component. The adjustment shall be made using the methods 
indicated in Section III (Evaluation and Qualification Criteria). 

30.4 If minor discrepancies are found such as in technical specification, 
description, feature which does not make the bid to be rejected, then 
the cost, which is calculated to the extent possible due to such 
differences, shall be included while evaluating the bid. 

30.5 If the value of such non-conformities is found to be more than fifteen 
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 percent of the quoted amount of the bidder on account of minor 
discrepancies pursuant to ITB 30.4, such bid shall be considered 
ineffective in substance and shall not be involved in evaluation. 

 

31. Correction of 
Arithmetical Errors 

31.1 Provided that the bid is substantially responsive, the Employer shall 
correct arithmetical errors on the following basis: 

(a) only for unit price Contracts, if there is a discrepancy between the 
unit price and the total price that is obtained by multiplying the unit 
price and quantity, the unit price shall prevail and the total price 
shall be corrected, unless in the opinion of the Employer there is an 
obvious misplacement of the decimal point in the unit price, in 
which case the total price as quoted shall govern and the unit price 
shall be corrected; 

(b) if there is an error in a total corresponding to the addition or 
subtraction of subtotals, the subtotals shall prevail and the total 
shall be corrected; and 

(c)  If there is a discrepancy between the bid price in the Summary of 
Bill of Quantities and the bid amount in item (c) of the Letter of 
Bid, the bid price in the Summary of Bill of Quantities will prevail 
and the bid amount in item (c) of the Letter of Bid will be 
corrected. 

 
(d) if there is a discrepancy between words and figures, the amount in 

words shall prevail, unless the amount expressed in words is 
related to an arithmetic error, in which case the amount in figures 
shall prevail subject to (a), (b) and (c) above. 

31.2 If the Bidder that submitted the lowest evaluated bid does not accept 
the correction of errors, its bid shall be disqualified and its bid security 
shall be forfeited. 

32. Evaluation of Bids 32.1 The Employer shall use the criteria and methodologies listed in this 
Clause. No other evaluation criteria or methodologies shall be 
permitted. 

32.2 To evaluate a bid, the Employer shall consider the following: 

(a) the bid price, excluding Value Added Tax , Provisional Sums, and 
the provision, if any, for contingencies in the Summary Bill of 
Quantities, for Unit Rate Contracts, or Schedule of Prices for lump 
sum Contracts, but including Day work items, where priced 
competitively; 

(b) adjustment for correction of arithmetic errors in accordance 
with ITB 31.1; 

(c) adjustment due to discounts offered in accordance with ITB 14.4; 

(d) adjustment for nonconformities in accordance with ITB 30.3; 

(e) application of all the evaluation factors indicated in Section III 
(Evaluation and Qualification Criteria); 

32.3 The estimated effect of the price adjustment provisions of the 
Conditions of Contract, applied over the period of execution of the 
Contract, shall not be taken into account in bid evaluation. 
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 32.4 If this Bidding Document allows Bidders to quote separate prices for 
different lots (Contracts ), and to award multiple Contracts to a single 
Bidder as specified in BDS, the methodology to determine the lowest 
evaluated price of the Contract combinations, including any discounts 
offered in the Letter of Bid, is specified in Section III (Evaluation and 
Qualification Criteria). 

 
32.5 If the bid for an Unit Rate Contract, which results in the lowest 

Evaluated Bid Price is seriously unbalanced or front loaded or 
extremely low in the opinion of the Employer, the Employer may 
require the Bidder to produce detailed price analysis for any or all 
items of the Bill of Quantities, to demonstrate the internal consistency 
of those prices with the construction methods and schedule proposed. 
After evaluation of the price analysis, taking into consideration the 
schedule of estimated Contract payments, the Employer may require 
that the amount of the performance security be increased at the 
expense of the Bidder as mentioned in BDS to protect the Employer 
against financial loss in the event of default of the successful Bidder 
under the Contract or may consider the bid as non-responsive. 

32.6 In case of e-submission bids, the Employer evaluates the bid on the 
basis of the information in the electronically submitted bid files. If the 
Bidder cannot substantiate or provide evidence to establish the 
information provided in e-submitted bid through documents/ 
clarifications as per ITB Clause 27.1, the bid shall not be 
considered for further evaluation. 

32.7 In Case, a corruption case is being filed to Court against the Natural 
Person or Board of Director of the firm/institution /company or any 
partner of JV, such Natural Person or Board of Director of the 
firm/institution /company or any partner of JV such bidder’s bid shall 
be excluded from the evaluation, if public entity receives instruction 
from Government of Nepal. 

33. Comparison of Bids 33.1 The Employer shall compare all substantially responsive bids in 
accordance with ITB 32.2 to determine the lowest evaluated bid. 

34. Qualification of the 
Bidder 

34.1 The Employer shall determine to its satisfaction whether the Bidder 
that is selected as having submitted the lowest evaluated and 
substantially responsive bid meets the qualifying criteria specified in 
Section III (Evaluation and Qualification Criteria). 

34.2 The determination shall be based upon an examination of the 
documentary evidence of the Bidder’s qualifications submitted by the 
Bidder, pursuant to ITB 17.1. 

34.3 An affirmative determination of qualification shall be a prerequisite 
for award of the Contract to the Bidder. A negative determination 
shall result in disqualification of the bid, in which event the Employer 
shall proceed to the next lowest evaluated bid to make a similar 
determination of that Bidder’s qualifications to perform satisfactorily. 
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35. Employer’s Right 
to Accept Any Bid, 
and to Reject Any or 
All Bids 

35.1 The Employer reserves the right to accept or reject any bid, and to annul 
the bidding process and reject all bids at any time prior to Contract 
award, without thereby incurring any liability to Bidders. In case of 
annulment, all bids submitted and specifically, bid securities, shall be 
promptly returned to the Bidders. 

F. Award of Contract 

36. Award Criteria 36.1 The Employer shall award the Contract to the Bidder whose offer 
has been determined to be the lowest evaluated bid and is substantially 
responsive to the Bidding Document, provided further that the Bidder 
is determined to be qualified to perform the Contract satisfactorily. 

 

37. Letter of Intent to 
Award the 
Contract/Notificati 
on of Award 

37.1 The Employer shall notify the concerned Bidder whose bid has been 
selected in accordance with ITB 36.1 within seven days of the selection 
of the bid, in writing that the Employer has intention to accept its bid and 
the information regarding the name, address and amount of selected 
bidder shall be given to all other bidders who submitted the bid. 

37.2 After issuance of the notice under ITB 37.1 if the concerned bidder 
provides information pursuant to ITB 4.11 regarding saturation of 
maximum number of contracts, the employer shall disqualify the bidder 
and shall select the next lowest evaluated Bidder in accordance with 
ITB 36.1 and notify accordingly as per ITB 37.1. 

37.3 If no bidder submits an application pursuant to ITB 40 within a period 
of seven days of the notice provided under ITB 37.1, the Employer 
shall, accept the bid selected in accordance with ITB 36.1 and Letter of 
Acceptance shall be communicated to the selected bidder prior to the 
expiration of period of Bid validity, to furnish the performance security 
and sign the contract within fifteen days. 

37.4 After communicating letter of acceptance under ITB 37.3, if the 
concerned bidder provides information pursuant to ITB 4.11 regarding 
saturation of maximum number of contracts, the employer shall reject 
the bid of that bidder and shall select the next lowest evaluated Bidder 
in accordance with ITB 36.1 and shall issue the notice accordingly as 
per ITB 37.1. In such case bid security of the rejected bidder shall not 
be forfeited. 

37.5 In Case, a corruption case is being filed to Court against the Natural 
Person or Board of Director of the firm/institution /company or any 
partner of JV, such Natural Person or Board of Director of the 
firm/institution /company or any partner of JV such bidder’s bid shall 
be excluded from the evaluation, if public entity receives instruction 
from Government of Nepal. 

38. Performance 
Security 

38.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from the 
Employer, the successful Bidder shall furnish the performance security as 
under mentioned from Commercial Bank or Financial Institution eligible 
to issue Bank 
\Guarantee as per prevailing Law in Nepal in accordance with the conditions 
of Contract using Sample Form for the Performance Security included in 
Section IX (Contract Forms), or another form acceptable to the Employer. 
The performance security issued by any foreign Bank outside Nepal must be 
counter guaranteed by a Commercial Bank or Financial 
Institution eligible to issue Bank Guarantee as per prevailing Law in Nepal in 
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 Nepal. 
i) If bid price of the bidder selected for acceptance is up to 15 
(fifteen) percent below the approved cost estimate, the performance 
security amount shall be 5 (five) percent of the bid price. 
ii) For the bid price of the bidder selected for acceptance is more than 
15 (fifteen) percent below of the cost estimate, the performance 
security amount shall be determined as follows: 

Performance Security Amount = [(0.85 x Cost Estimate – Bid Price) x 0.5] + 5% of 
Bid Price. 
The Bid Price and Cost Estimate shall be exclusive of Value Added Tax. 

38.2 Failure of the successful Bidder to submit the above-mentioned 
Performance Security or to sign the Contract Agreement shall constitute 
sufficient grounds for the annulment of the award and forfeiture of the 
bid security. In that event the Employer may award the Contract to the 
next lowest evaluated Bidder whose offer is substantially responsive 
and is determined by the Employer to be qualified to perform the 
Contract satisfactorily. The process shall be repeated according to ITB 
37. 

39. Signing of 
Contract 

39.1 The Employer and the successful Bidder shall sign the Contract 
Agreement within the period as stated ITB 38.1. 

39.2 At the same time, the Employer shall affix a public notice on the result of 
the award on its notice board and make arrangement for causing such 
notice to be affixed on the notice board also of the District Coordination 
Committee, District Administration Office, Provincial Treasury and 
Controller Office and District Treasury and Controller Office. The 
Employer may make arrangements to post the notice into its website, if 
it has; and if it does not have, into the website of the Public Procurement 
Monitoring Office, identifying the bid and lot numbers and the 
following information: (i) the result of evaluation of bid; (ii) date of 
publication of notice inviting bids; (iii) name of newspaper; (iv) 
reference number of notice; (v) item of procurement; (vi) name and 
address of bidder making contract and (viii) contract price 

39.3 Within thirty (30) days from the date of issuance of notification pursuant 
to ITB 37.1 unsuccessful bidders may request in writing to the Employer 
for a debriefing seeking explanations on the grounds on which their 
bids were not selected. The Employer shall promptly respond in writing 
to any unsuccessful Bidder who, requests for debriefing. 

39.4 If the bidder whose bid is accepted fails to sign the contract as stated ITB 
39.1, the Public Procurement Monitoring Office shall blacklist the bidder 
on recommendation of the Public Entity. 

40. Complaint and 
Review 

40.1 If a Bidder is dissatisfied with the Procurement proceedings or the 
decision made by the Employer in the intention to award the Contract, it 
may file an application to the Chief of the Public Entity within Seven 
(7) days of providing the notice under ITB 37.1 by the Public Entity, for 
review of the proceedings stating the factual and legal grounds. 

40.2 Late application filed after the deadline pursuant to ITB 40.1 shall not 
be processed. 

 
40.3 The chief of Public Entity shall, within five (5) days after receiving 

the application, give its decision with reasons, in writing pursuant to 
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 ITB 40.1: 
(a) whether to suspend the procurement proceeding and indicate the 

procedure to be adopted for further proceedings; or 
(b) to reject the application. 

The decision of the chief of Public Entity shall be final. 
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SECTION - II 

Bid Data Sheet 

This section consists of provisions that are specific to each procurement and supplement the 

information or requirements included in Section I. Instructions to Bidders. 

 

A. General 

ITB 1.1 The number of the Invitation for Bids is: 1 (one) 

ITB 1.1 The Employer is: All Nepal Football Association 

ITB 1.1 The number and identification of lots (contracts) comprising this bidding 
process is: ANFA/BID/WORKS/NCB/09/082-83 

ITB 2.1 The name of the Project is: Partial Construction of works at 
Sindhupalchowk, Lamosaghu- Basantapur Football Staduim. 

The implementing agency is: All Nepal Football Association 

ITB 4.1 (a) Maximum number of partner in a joint venture shall be : NA 

ITB 4.2 Eligible countries: Nepal. 

ITB 4.10 & 4.11 For GoN Funded: 

Maximum number of running contracts that a Bidder, and all parties 
constituting the Bidder can have shall be : NA 

B. Bidding Document 

ITB 7.1 For clarification purposes only, the Employer’s address is: 

Attention: All Nepal Football Association Address: 
Satdobato, Lalitpur: : 01-5202319 
Facsimile number: 
Electronic mail address: procurement@the-anfa.com 

ITB 7.4 A Pre-Bid meeting shall not b e  held.  
 

ITB 7.5 Time for request: Requests for clarification should be received by the 
Employer no later than 7 days prior to the deadline for submission of bids. 
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C. Preparation of Bids 

ITB 10.1 The language of the bid is: English / Nepali 

ITB 11.1 (b) In accordance with ITB 12 and ITB 14, the following schedules shall be 
submitted with the bid, including the priced Bill of Quantities for Unit Rate 
Contracts and Schedule of Prices for lump sum contracts: Letter Of Bid 

ITB 11.1 (i) The Bidder shall submit with its bid the following additional documents: 

 1. Letter of Bid, 3. Bid Security, 4. Written Confirmation of authorized 
 representative and her/his signature, 7. Upto date Firm/Company 
 Registration Certificate, 8. Upto date Business Registration in ward or 
 municipality 9. Upto date Bussiness License, 10. VAT/PAN Registration 
 Certificate, 11.Tax Clearance Certificate upto Fiscal Year 2079/80 or time 
 extension, 11. Power of Attorney, 12. Written Declaration about ITB 4.10 
 and 4.11 

ITB 13.1 Alternative bids “shall not be” permitted. 

ITB 13.2 Alternative times for completion [“shall not be”] permitted. 

 If alternative times for completion are permitted, the evaluation method will be 
as specified in Section III (Evaluation and Qualification Criteria). 

ITB 14.6 The prices quoted by the Bidder [“shall not be”] subject 

 to adjustment during the performance of the Contract. 

ITB 18.1 The bid validity period shall be: 90(Ninety) days. 

ITB 19.1 The Bidder shall furnish a bid security, from Commercial Bank or Financial 
Institution eligible to issue Bank Guarantee as per prevailing Law in Nepal 
with a minimum of Rs 3,30,000/-, which shall be valid for 30 days beyond the 
validity period of the bid. 

ITB 19.2 (b) Account Name: All Nepal football Association 

 Bank Name: Nepal Investment Bank Limited 
 Bank Address: Durbar Marg 
 Account Number: 00101010031354 

 
  

ITB 20.1 In addition to the original of the bid, the number of copy/ies is/are: Not 
Applicable 

 ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall 

indicate: 

(a) The name and description of the documentation required to 
demonstrate the authority of the signatory to sign the Bid such as a 
Power of Attorney; and 

(b) In the case of Bids submitted by an existing or intended JV, an 
undertaking signed by all parties (i) stating that all parties shall 
be jointly and severally liable, and (ii) nominating a Representative 
who shall have the authority to conduct all business for and on 
behalf of any and all the parties of the JV 
during the bidding process and, in the event the JV is awarded the 
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 Contract, during contract execution. 

D. Submission and Opening of Bids 

ITB 21.1 Bidders shall have the option of submitting their bids electronically only. 

ITB 22.1 For bid submission purposes only, the Employer’s address is : 
Attention : Office Of All Nepal Football Association 
Address : Satdobato, Lalitpur  
The deadline for bid submission is : 
Date : 28th  Oct 2025 
Time : 12:00 day 

ITB 25.1 The bid opening shall take place at : 
Address : Office Of shankharapur Municipality 
Date : 28th Oct 2025 
Time : 14:00 

E. Evaluation and Comparison of Bids 

ITB 32.4 
NA 

ITB 32.5 The amount of the performance security be increased by Eight (5) percent of 
the quoted bid price. 
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SECTION - III 

Evaluation and Qualification Criteria 

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify Bidders by 
post-qualification exercise. GoN/DP requires bidders to be qualified by meeting predefined, precise 
minimum requirements. The method sets pass-fail criteria, which, if not met by the bidder, results in 
disqualification. In accordance with ITB 32 and ITB 34, no other methods, criteria and factors shall be 
used. The Bidder shall provide all the information requested in the forms included in Section IV (Bidding 
Forms). 

 
1. Evaluation 

In addition to the criteria listed in ITB 32.2 (a) - (e) the following criteria shall apply: 
 

Note: 
Use the evaluation criteria listed below as appropriate and required for the project. 

1.1 Adequacy of Technical Proposal 
Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's technical 
capacity, to mobilize key equipment and personnel for the contract consistent with its proposal 
regarding work methods, scheduling, and material sourcing in sufficient detail and fully in 
accordance with the requirements stipulated in Section V (Works Requirements). 
Non-compliance with equipment and personnel requirements described in Section V (Works 

Requirements) shall not be grounds for bid rejection and such non-compliance will be subject to 

clarification and rectification prior to contract award. 

1.2 Multiple Contracts 
Pursuant to Sub-Clause 32.4 of the Instructions to Bidders, if Works are grouped in multiple contracts, 
evaluation will be as follows: 

 
Works are grouped in multiple contracts and pursuant to Sub-Clause 32.4 of the Instructions to Bidders, 
the Employer will evaluate and compare Bids on the basis of a contract, or a combination of contracts, 
or as a total of contracts in order to arrive at the least cost combination for the Employer by taking 
into account discounts offered by Bidders in case of award of multiple contracts. 

 
Qualification Criteria for Multiple Contracts: 

The criteria for qualification shall be the sum of the minimum requirements for respective individual 

contracts as specified under items 2.3.2, 2.3.3, 2.3.4 and 2.4.2b. 

With respect to the Contracts of Similar Size and Nature under item 2.4.2(a). of Section III, the 

evaluation shall be done as below: 

N is the minimum number of contracts required as per Specific Construction Experience (2.4.2(a)). 

 
V is the minimum value of a single contract as per Note (2) of 2.4.2 Specific Construction 

Experience 
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(1) Minimum requirements for combined contract(s) shall be the aggregate requirements for each 

contract for which the bidder has submitted bids as follows, and N1,N2,N3, etc. shall be 

different contracts: 

Contract 1: N1 contracts, each of minimum value V1; 

Contract 2: N2 contracts, each of minimum value V2; 

Contract 3: N3 contracts, each of minimum value V3; 

----etc. 

Or 

(2) Total number of contracts is equal or less than N1 + N2 + N3 +--but the total value of all 

such contracts is equal or more than N1 x V1 + N2 x V2 + N3 x V3 +---. 

1.3 In Case, other than Multiple Contracts 

Bidders have the option to Bid for any one or more Contracts. The contracts will be awarded to the 

Bidder or Bidders offering the lowest evaluated cost to the Employer, subject to the selected Bidder(s) 

meeting the required qualification which shall be the sum of the minimum requirements for respective 

individual contracts .Under this case, Contract shall be awarded based on Least Cost Combination to 

the Employer. 

1.4 Completion Time 

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows: 
[Insert project specific requirements] 

 

 
1.5 Alternative Technical Solutions 

Alternative technical solutions, if permitted under ITB 13.4, will be evaluated as follows: 
[Insert project specific requirements] 

1.6 Quantifiable Nonconformities, Errors and Omissions 

[Insert project specific requirements] 
 

The evaluated amount of quantifiable nonconformities, errors and/or omissions shall be determined 
by ascertaining the price of such effect on an equal basis by adjusting the same to the quoted price of the 
bid. A bid having minor deviations and having no material deviation to cause any serious effect upon 
the scope, quality, characteristics, terms and conditions, performance or any other requirements stated 
in the bidding documents and acceptable to the Employer can be considered to be substantially 
responsive. 
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2. Qualification 

2.1 Eligibility 
 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 
Requirements 

All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.1.1 Conflict of Interest 

No conflicts of 
interest in 
accordance with 
ITB Sub-Clause 
4.3. 

must meet 
requirement 

existing or 
intended JV 
must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of Bid 

2.1.2 Government-owned Entity 

Bidder required 
to meet 
Conditions of 
ITB Sub-Clause 
4.5. 

must meet 
requirement 

existing or 
intended JV 
must meet 
requirement 

must meet 
requirement 

not 
applicable 

Forms ELI - 1, 
ELI - 2, with 
attachments 

2.1.3 UN Eligibility 

Not having been declared 
ineligible based on a 
United Nations resolution 
or Employer's country 
law, as described in ITB 
Sub-Clause 4.8. 

must meet 
requirement 

existing or 
intended JV must 
meet requirement 

must meet 
requirement 

not 
applicable 

Letter 
of Bid 

2.1.4 Bidder’s Running Contracts 

Bidder’s Running 
contracts2 not more than 
five (5) as described in 
ITB Sub-Clause 4.10. 

must meet 
requirement 

existing or 
intended JV must 
meet requirement 

must meet 
requirement 

not 
applicable 

ELI-3 

2.1.5 Other Eligibility 

Firm Registration Certificate must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

 

 

2 Note: Following contracts shall not be counted for this purpose 
a) The contracts which were invited or accepted before 2078-12-03 B.S or March 17, 2022 A.D 
b) The contracts which have been invited after 2078-12-03 B.S i.e March 17, 2022 A.D and accepted but the work acceptance 
report has been approved according to Rule 117 of PPR. 
c) The contracts that are running under all types of foreign assistance 
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Business Registration 
Certificate (License) 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

VAT and PAN Registration 
certificate (only for domestic 
bidders) 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Tax Clearance 
Certificate/Tax return 
submission evidence for the 
F/Y 81/82/ latest tax 
clearance 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Business Registration 
Certificate In ward or 
municipality Office 

must meet 
requirement 

………… must meet 
requirement 

………… Document 
attachment 

2.2 Pending Litigation 
 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 
Requirements 

All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.1.1 Pending Litigation 

All pending litigation 
shall be treated as 

must meet 
requirement 

not applicable must meet 
requirement by 

not 
applicable 

Form LIT - 1 

resolved against the by itself or as  itself or as   

Bidder and so shall partner to past  partner to past or   

in total not represent or existing JV  existing JV   

more than ……      

(1)….. percent of the      

Bidder's net worth.      

Note: 
(1) The percentage should normally be within the range of 50% to 100% of the Bidder's net worth. 
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2.3 Financial Situation 
 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 
Requirements 

All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.3.1 Historical Financial Performance 
  

Submission of audited 
balance sheets and income 
statements,  for  the  last 
…..(1)…..years to 

must meet 
requirement 

not applicable must meet 
requirement 

not 
applicable 

  

Form FIN - 1 
with 

attachments 

demonstrate  the  current      

soundness of the Bidder's      

financial position. As a      

minimum, a Bidder's net      

worth for the last year      

calculated as the      

difference between total      

assets and total liabilities      

should be positive.      

Note: 
(1) The financial information provided by a Bidder should be reviewed in its entirety to allow a truly informed judgment, 

and the pass-fail decision on the financial position of the Bidder should be given on this basis. Balance sheet of the 
past three to five years period which shall be decided according to the nature of the work. 

 

2.3.2 Average Annual Construction Turnover 

Minimum average annual 
construction turnover of NRS 
Nrs 1,65,00,000/- calculated 
as total certified payments 
received for construction 
contracts in progress or 
completed, within best three 
years out of last ten fiscal 
years. 

must meet 
requirement 

must meet 
requirement 

must meet 
……3…… 

of the 
requirement 

must meet 
……4…… 

of the 
requirement 

Form FIN -2 

 
 

Note: 
(2) The amount stated should normally not be less than 1.5 x V/T, the estimated annual turnover in the subject 

contract based on a straight-line projection of the Engineer's estimated cost (V), over the contract duration (T) in 
year. The Engineer's estimated cost (V) is taken without VAT and contingencies but including provisional sum 
.Contract duration less than one year shall be considered one year. The multiplier of 1.5 may be reduced up to1 
(one) in accordance with the size, nature and complexity of contracts. 
Only the net amount shall be calculated after deducting the amount for VAT and such amount shall be adjusted 
wholesale price index of Nepal Rastra Bank. 

(3) Usually not less than 25 % 
(4) Usually not less than 40 % 
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2.3.3 Financial Resources 

Using Forms FIN - 3 
and FIN - 4 in Section 
IV (Bidding Forms) the 

must meet 
requirement 

must meet 
requirement 

must meet 
….(6)…. of 

the 

must meet 
….(7)…. of 

the 

Form FIN - 
3 

Bidder must   requirement requirement  

demonstrate access to,      

or availability of,      

financial resources such      

as liquid assets3,      

unencumbered real      

assets, and other      

financial resources,      

(other than any      

contractual advance      

payments) to meet the      

cash-flow requirement      

of … (5)…..      

 
Note: 

(5) Construction cash flow requirement for a number of months (to the nearest half-month), determined as the 
total time needed by the Employer to pay a contractor's invoice, allowing for (a) the actual time consumed for 
construction, from the beginning of the month invoiced, (b) the time needed by the Project Manager to issue the 
monthly payment certificate, (c) the time needed by the Employer to pay the amount certified, and (d) a 
contingency period of one month to allow for unforeseen delays. The total period should not exceed three months 
for estimated cost (excluding Vat) more than NRs. 250 Millions and for estimated cost (excluding Vat) less than 
NRs. 250 Millions, the total period should not exceed 5 months. The assessment of the monthly amount should be 
based on a straight-line projection of the estimated cash flow requirement over the particular contract period, 
neglecting the effect of any advance payment and retention monies, but including contingency allowances in the 
estimated contract cost.] 

(6) Usually not less than 25 % 

(7) Usually not less than 40 % 
 

 

2.3.4 Required Bid Capacity 

The bidding capacity of the 
bidder should be equal to or 
more than the NRs 
2,00,00,000/- 

must meet 
requirement 

must meet 
requirement 

must meet 
…… (9)…… 

of the 
requirement 

must meet 
…… 

(10)…… 

Form FIN 
-4 and 

Form FIN 
- 5 

    of the 
requirement 

 

Note 
(8) The amount stated should be 80 % to 100 % of Engineer’s Estimate( without VAT and Contingencies but 
including Provision Sum )in round figure 
(9) Usually not less than 25 % 
(10) Usually not less than 40 % 

 

3  Liquid Assets mean cash and cash equivalents, short-term financial instruments, short term available-for-sale- 
securities, marketable securities, trade receivables, short-term financing receivables and other assets that can be 
converted into cash within ONE YEAR. 
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2.4 Experience 
 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 
Requirements 

All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.4.1 General Construction Experience 

Experience under must meet not applicable must meet not Form EXP - 1 
construction contracts in requirement  requirement applicable  

the role of contractor,      

subcontractor, or      

management contractor for      

at  least  the  last       

(1)years prior to the      

applications submission      

deadline.      

Note: 
(1) Insert number of years in words and figures. The time period is normally 5 years , but may be 

reduced to not less than 3 years, according to the nature of works. 
 

2.4.2 Specific Construction Experience 

(a) Contracts of Similar Size and Nature 

Participation as Prime 
contractor, management 
contractor, or subcontractor, in 

must meet 
requirement 

not 
applicable 

not 
applicable 

must meet 
requirement 

Form EXP- 
2(a) 

at least One (1) contract within      

the last ten (10) years, each      

with a value of at least NRS      

….Nrs  1,00,000,00/….  that  
have been 

     

successfully or are      

substantially completed and      

that are similar to the proposed      

works. The similarity shall be      

based on the physical size,      

complexity, methods,      

technology or other      

characteristics as described in      

SectionV,Works      

Requirements.      

 
Note: 
(2) Insert amount in Nepalese rupees, which is usually 40% (in above round figure in thousand) of the estimated value 

(without VAT and contingencies but including provisional sum) of the subject contract. 
Only the net amount worked out after deducting the amount for VAT shall be computed and such amount shall be 
adjusted to the present value by applying wholesale price index of Nepal Rastra Bank. 
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(b) Construction Experience in Key Activities 

For the above or other contracts 
executed during the period stipulated 
in 2.4.2(a) above, a minimum 
construction experience in the 
following key activities : 

must meet all 
requirements 

must meet all 
requirements 

not 
applicable 

not 
applicable 

Form 
EXP - 
2(b) 

[List activities indicating number or rate 
of production as applicable; for the key 
activity (ies) in the subject contract. The 
rates should be about 80% of the 
estimated production rates of the key 
activity(ies) in the subject contract as 
needed to meet the expected construction 
schedule with due allowance for adverse 
climatic conditions.] 

     

      

      

      

. 

 Under Criterion 2.4.2 (a), the specified requirements define the similarity of contracts, whereas the 
key activities or production rates to be specified under Criterion 2.4.2 (b) define the required 
capability of the Bidder to execute key components of the Works. There shall be no inconsistency or 
duplication of requirements between Criteria 2.4.2(a) and 2.4.2(b). 

 For the rate of production, the rate of production shall be on the basis of the average during the entire 
contract period. 

 Only the activities having weightage 10 percent or more of the total estimated amount that should be 
manufactured or built by contractor should be considered as key activities 

 Key activities or production rates to be specified shall not restrict innovation and better quality. 

 Key activities or production rates of different contracts for a particular duration can be added while 
evaluating 

 While specifying key activities or production rates, it shall be assured and to be recorded by public 
entity so that sufficient bidders with required qualification are available in market for adequate 
competition 

 Key activities or production rates to be specified shall be unambiguous e.g. environmental friendly, 
international/high standard, complex technology etc. 

 While specifying Key activities or production rates, the similarity shall be based on the complexity, 
methods or technology to be adopted. 

 The activities that can be sub-contracted or readily available in the market (e.g. lift, elevator, 
electrical works, special type of facilities etc.) shall not considered as key activities. 
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SECTION - IV 
 

Bidding Forms 
 
 

This Section contains the forms which are to be completed by the Bidder and submitted as part of its Bid. 
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Letter of Bid 
 

 

 
Date: ......................................................... 

 
Name of the contract: ......................................................... 

 
Invitation for Bid No.: ....................................................... 

To: ………………………………………………………………………………………………………..... 

We, the undersigned, declare that: 

 
(a) We have examined and have no reservations to the Bidding Documents, including Addenda issued 
in accordance with Instructions to Bidders (ITB) Clause 8; 
(b) We offer to execute in conformity with the Bidding Documents the following Works: 

 
(c) The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the 
options below as appropriate] or when left blank is the Bid Price indicated in the Bill of Quantities 

 
 

Option 1, in case of single contract: Total price is: [insert the total price of the Bid in words and 
figures]; 

Or 

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts): [insert the total 
price of each lot in words and figures]; (ii) Total price of subject contract [say Lot1] and Lot2 
[another contract] [insert the total price in words and figures]; (iii) Total price of subject contract 
[say Lot1]and Lot3 [another contract] [insert the total price in words and figures]; Total price of 
subject contract [say Lot1], Lot2 [another contract], Lot3 [another contract], ..................... [insert 
the total price in words and figures]; 

 

 
(d) The discounts offered and the methodology for their application for subject contract [single contract] 
are:…………………………………………….. [For Bidding Documents not provisioning multiple 
contracts] 

 
 

Add following if Bidding Document provisions applicability of multiple contracts 
 

The discounts offered and the methodology for their application for subject contract [say Lot1] and 
Lot2 [another contract] are:…………………………………………….. 

 
The discounts offered and the methodology for their application for subject contract [say Lot1] and 
Lot3 [another contract] are:…………………………………………….. 

The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the Bidder’s 
complete name and address. 
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The discounts offered and the methodology for their application for subject contract [say Lot1], Lot2 
[another contract] and Lot3 [another contract], ............................ , 
are:…………………………………………….. 

 
[Note: 
1. Formulate possible combinations depending upon the number of lots under Bidding Process and 

modify accordingly Paragraph (c) and (d)] 

 
(e) Our bid shall be valid for a period of [insert validity period as specified in ITB 18.1] days from the 
date fixed for the bid submission deadline in accordance with the Bidding Documents, and it shall 
remain binding upon us and may be accepted at any time before the expiration of that period; 

 
(f) If our bid is accepted, we commit to obtain a performance security in accordance with the Bidding 
Document; 

 
(g) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities 
from eligible countries or any countries [insert the nationality of the Bidder, including that of all parties 
that comprise the Bidder if the Bidder is a consortium or association, and the nationality of each 
Subcontractor and Supplier]; 2 and meet the requirements of ITB 3.4, 3.5, 

 
(h) We, including any subcontractors or suppliers for any part of the contract, do not have any conflict 
of interest in accordance with ITB 4.3; 

 
(i) We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding 
process in accordance with ITB 4.3, other than alternative offers submitted in accordance with ITB 13; 

 
(j) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the 
contract, has not been declared ineligible, under the Employer’s country laws or official regulations or by 
an act of compliance with a decision of the United Nations Security Council; 
(k) We are not a government owned entity/we are a government owned entity but meet the 
requirements of ITB 4.5; 4 
(l) We understand that this bid, together with your written acceptance thereof included in your 
notification of award, shall constitute a binding contract between us, until a formal contract is prepared 
and executed; 
(m) We declare that we are solely responsible for the authenticity of the documents submitted by us. 

The document and information submitted by us are true and correct. If any document/information 
given is found to be concealed at a later date, we shall accept any legal actions by the Employer. 

 
(n) We understand that you are not bound to accept the lowest evaluated bid or any other bid that you 
may receive; and 
(o) If awarded the contract, the person named below shall act as Contractor’s Representative: 

 
(p) We agree to permit the Employer/DP or its representative to inspect our accounts and records and 
other documents relating to the bid submission and to have them audited by auditors appointed by the 
Employer. 

(q) We declare that we have no running contracts more than five (5)5 in accordance with ITB 4.10. 
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Name: ................................................................................................. 

 
 

In the capacity of ............................................................................. 

 
Signed …………………………………………………………... 

Duly authorized to sign the Bid for and on behalf of ………… 

Date ………………………………………………………….... 
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Table of Price Adjustment Data6 

[To be used if Price Adjustment is applicable 
as per GCC 44.1] 

 

 
Code 

Index 

Description 

Source of 

Index* 

Base 

Value and 

Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 Non - 

adjustable (A) 

  
0.15 0.15 

 Labor (b)     

 Materials (c)     

 Equipment 

usage (d) 

    

  Total   1.00 

 
*Normally following source of index shall apply. Public Entity shall choose applicable Index for each 

item. 

 
(a)  Labor: "National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank 

or 
Rate fixed by District Rate Fixation Committee 

 
(b) Material: “National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank 

(c) Equipment usage: 

"National Wholesale Price Index" - “Machinery and Equipment” of Nepal Rastra Bank 

or 

"Fuel" Price fixed by Nepal Oil Corporation. 

** Bidders proposed weightings should be within the range specified by the Employer in column - 5 

 

6 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be 
grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to contract 
award. 
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Table of Price Adjustment Data7 

[To be used if Price Adjustment is applicable 
as per GCC 44.7] 

 
Code Construction 

Material* 
Unit Base Price (NRs/Unit) (Ex- 

factory) 
Source (Factory)** 

1 2 3 4 5 

     

     

     

     

     

 
* Major construction materials to be specified by Employer in column - 2. 

** Base Price and source normally to be specified by Employer (or alternatively informed to be proposed 
by bidder) in column 4 and 5. 

Note: 
The base prices of the construction materials shall be taken as of 30 days before the deadline for submission of 
the Bid as quoted by the Bidder and verified by the Employer. For the purpose of calculation of price 
adjustment, the Ex-factory price of the same source shall be taken into consideration. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

7 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be 
grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to contract 
award. 
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Bid Security 
Bank Guarantee 

Bank’s Name, and Address of Issuing Branch or Office 
(On letterhead paper of the Bank) 

 
Beneficiary: .............................. name and address of Employer ………………………………………. 
Date: ……………………………………………………………………………………………………... 

Bid Security No.: .......................................................................................................................................... 

We have been informed that. …………. .[Insert name of the Bidder] (hereinafter called “the Bidder”) 
Intends to submit its bid (hereinafter called “the Bid”) to you for the execution of ..................... name of 
Contract. …………… under Invitation for Bids No .......................... (“the IFB”). 

 
Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee. 

At the request of the Bidder, we………………….name of Bank. ………………..hereby irrevocably 
undertake to pay you any sum or sums not exceeding in total an amount of.………...amount in figures 
………………………. (. ………….. .amount in words ......................... ) upon receipt by us of your first 
demand in writing accompanied by a written statement stating that the Bidder is in breach of its obligation(s) 
under the bid conditions, because the Bidder: 

 
(a) has withdrawn or modifies its Bid during the period of bid validity specified by the Bidder in the Form 

of Bid; or 
(b) does not accept the correction of errors in accordance with the Instructions to Bidders (hereinafter 

“the ITB”); or 
(c)  having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) 

fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the performance 
security, in accordance with the ITB. 

(d) is involved in fraud and corruption in accordance with the ITB 
 

This guarantee will remain in force up to and including the date ………number…………days after the 
deadline for submission of Bids as such deadline is stated in the instructions to Bidders or as it may be 
extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in 
respect of this guarantee should reach the Bank not letter than the above date. 

 
This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by the 
Bidder unless notified by you for the release of the guarantee. 

 
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 

 

 
. . . .Bank’s seal and authorized signature(s) . . . 

 
Note: 

The bid security of ………..……………. has been counter guaranteed by the Bank ............................... on 
… ........................................................................................ (Applicable for Bid Security of Foreign Banks). 
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Technical Proposal Format 
 
 
 
 
 

Personnel 
 
 

 
Equipment 

 
 

 
Site Organization 

 
 

 
Method Statement 

 
 

 
Mobilization Schedule 

 
 

 
Construction Schedule 

 
 

 
Others 
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Personnel 

Form PER - 1: Proposed Personnel 

 
Bidders should provide the names of suitably qualified personnel to meet the specified requirements 
for each of the positions listed in Section VI (Work Requirements). The data on their experience should be 
supplied using the Form below for each candidate. 

 

 
 

No. 

 
 

Name 

 
 

Position* 

Academic 
Qualification 

 
Total Work 
Experience 

[Years] 

 
Experience in 
Similar Works 

[years] 

1. 
     

2. 
     

3. 
     

4. 
     

5. 
     

      

 
 As listed in Section VI (Work Requirements). 
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Form PER - 2: Resume of Proposed Personnel 

 
The Bidder shall provide all the information requested below. 

 

Position 

Personal Information Name Date of Birth 

Professional qualifications 

Present employment Name of employer 

Address of employer 

Telephone Contact (manager/personnel officer) 

Fax E-mail 

Job title Years with present employer 

 
Summarize professional experience over the last twenty years in reverse chronological order. Indicate 
particular technical and managerial experience relevant to the project. 

 

From To Company, Project, Position and Relevant Technical and 
Management Experience 
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Equipment 
Form EQP- 1: Proposed Equipment 

 
The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section VI (Work Requirements). A separate Form shall be 
prepared for each item of equipment listed, or for alternative equipment proposed by the Bidder. 

 

Type of Equipment 

Equipment Information Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current Status Current location 
 

Details of current commitments 

Source Indicate source of the equipment 
 
 Owned  Rented  Leased  Specially manufactured 

 
The following information shall be provided only for equipment not owned by the Bidder. 

 
 

Owner Name of owner 

Address of owner 

Telephone Contact name and title 

Fax email 

Agreements Details of rental / lease / manufacture agreements specific to the 

project 
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Bidder’s Information and Qualification Format 
 
 

 
Site Organization 

 
 
 
 

 
Method Statement 

 
 
 
 

 
Mobilization Schedule 

 
 
 
 

 
Construction Schedule 

 
 
 
 

 
Others 
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Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III (Evaluation and 
Qualification Criteria) the Bidder shall provide the information requested in the corresponding Information 
Sheets included hereunder. 

 

 
Form ELI - 1: Bidder’s Information Sheet 

 
 

Bidder's Information 

Bidder's legal name  

In case of JV, legal name of each partner  

Bidder's country of constitution  

Bidder's year of constitution  

Bidder's legal address in country of constitution  

Bidder's authorized representative (name, 

address, telephone numbers, fax numbers, e- 

mail address) 

 

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in 
accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 20.2. 

 
3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 
 
4. In case of a government-owned entity, any additional documents not covered under 1 above required to 

comply with ITB 4.5. 
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Form ELI - 2: JV Information Sheet 

 
Each member of a JV must fill in this form 

 
 
 

JV / Specialist Subcontractor Information 

Bidder's legal name  

JV Partner's or Subcontractor's legal name  

JV Partner's or 

 
Subcontractor's country of constitution 

 

JV Partner's or 

 
Subcontractor's year of constitution 

 

JV Partner's or 

 
Subcontractor's legal address in country of 

constitution 

 

JV Partner's or 

 
Subcontractor's authorized representative 

information (name, address, telephone 

numbers, fax numbers, e-mail address) 

 

Attached are copies of the following original documents. 

1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB 
4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB 20.2. 

3. In the case of government-owned entity, documents establishing legal and financial autonomy and 
compliance with commercial law, in accordance with ITB 4.5. 
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Form ELI - 3: Bidder’s Running Contracts**** 
Each member of a JV must fill in this form 

 
Bidder’s Running Contracts 

 
Name of 

office 

Contract 

Identification 

no. 

 

 
Source of 

Fund* 

Date of issuance 

of Letter of 

Acceptance 

Status of 
contract** 

 
Date of Issuance of 

Taking Over 
Certificate*** 

      

      

      

      

      

* Mention GON funded or DP funded or Other PE (Insert name) funded 
** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running and 

"Substantially completed" if taking over certificate has been issued. 

 
** Insert date of issuance of taking over certificate if the awarded contract has been substantially completed and 
taking over certificate has been issued. 

 
****Note: Following contracts shall not be counted for this purpose 
a) The contracts which were invited or accepted before 2078-12-03 B.S or March 17, 2022 A.D 
b) The contracts which have been invited after 2078-12-03 B.S i.e March 17, 2022 A.D and accepted but the work 
acceptance report has been approved according to Rule 117 of PPR. 
c) The contracts that are running under all types of foreign assistance 
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Form LIT - 1: Pending Litigation 

 
Each member of a JV must fill in this form 

 

Pending Litigation 

 No pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification 
Criteria) 

 Pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification Criteria) 

 
Year 

 
Matter in Dispute 

Value of Pending 

Claim in NRS 

Value of Pending 
Claim as a Percentage 

on Net Worth 
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Form FIN - 1: Financial Situation 
 

Each Bidder or member of a JV must fill in this form 
 
 

Financial Data for Previous 3 Years [in NRS] 

Year 1 : Year 2 : Year 3 : 

Information from Balance Sheet 
 

Total Assets    

Total Liabilities    

Net Worth    

Current Assets    

Current Liabilities    

 
Information from Income Statement 

 
Total Revenues    

Profit Before Tax    

Profit After Tax    

 
o Attached are copies of financial statements (balance sheets including all related notes, and income statements) 

for the last three or above years, as indicated above, complying with the following conditions. 

o All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister 
or parent companies. 

o Historic financial statements must be audited by a certified auditor. 
o Historic financial statements must be complete, including all notes to the financial statements. 
o Historic financial statements must correspond to accounting periods already completed and audited (no 

statements for partial periods shall be requested or accepted). 
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Form FIN - 2: Average Annual Construction Turnover 
 

Each Bidder or member of a JV must fill in this form 

 
The information supplied should be the Annual Turnover of the Bidder or each member of a JV in terms 
of the amounts billed to clients for each year for work in progress or completed to NRs at the end of the 
period reported. 

 

Annual Turnover Data for the Last 10 Years 
(Construction only) 

Year Amount Currency 

  

  

  

 
 
 
 

-Average Annual Construction Turnover 
(Best three years within the last 10 fiscal 
years) 



61 
 

Form FIN - 3: Financial Resources 
 

 
Specify proposed sources of financing, such as liquid assets, unencumbered real assets and other financial 
means, net of current commitments, available to meet the total construction cash flow demands of the subject 
contract or contracts as indicated in Section III (Evaluation and Qualification Criteria). 

 
 
 
 

Financial Resources 

No. Source of financing Amount (in NRS) 

1   

2   

3   
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Form FIN – 4: Bid Capacity 
 

Each Bidder or member of a JV must fill in this form 
 

Bid Capacity = [(5 x A) – B] 
 
 

A = Average Annual Turnover of best three years out of last ten fiscal years. 

B = Annual Value of the existing commitments and works (ongoing) to be completed, calculated from 

FIN-4. 
 

 

SN Name of Bidder Pan No. 
A, in 

Million 
B, in 

Million 
Bid Capacity, 

in Million 

1 
     

2 
     

3 
     

 
Total Bid Capacity: 

 
 
 

 
Signature of Bidder 



 

 
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Form FIN-5: Current Contract Commitments / Works in Progress 

 
Bidders and each partner to a JV should provide information on their current commitments on all contracts that have been awarded, or for which a letter of intent or 
acceptance has been received, or for contracts approaching completion, but for which an unqualified, full completion certificate has yet to be issued. 

Current Contract Commitments ( For Calculation of B with reference of FIN-3) 

 

 
No. 

 
 

Name of 
Contract 

 
 

Name of the 
Contractor/s 

 
Employer's 

Contact 
Address, Tel, 

Fax 

 
Contract 

Share in % 
(a) 

 
Contract 

Amount in 
Millions 

(b) 

 
Contract 

Date (yyyy- 
mm) 
(c) 

Initial or Revised 
Contract 
Duration 
(months) 

(d) 

Value of 
outstanding 

works [In 
Millions, NRS ]# 

(e) 

Estimated Time in Month 
to Complete the 

outstanding works 
(f) = (c) + (d) – Date of 

Invitation of Bid 
(f) 

1          

2          

3          

4          

 
Signature of Bidder 

# The Outstanding Works means Contract Price (excluding Vat) minus Work Evaluated by Employer till the reference date. Bidder shall have to submit the 
relevant documentary evidence to substantiate the facts/figures. 

Note 1: “B” shall be calculated as : B   
(e) (a)  

x12 , If (f) is less than 12, then value of (f) shall be taken as 12. 
 ( f ) 

Note 2: If Initial or Revised Contract Date is run out with respect to Date of Invitation of Bid, the Estimated Time in Month to Complete the outstanding works 
shall be taken equal to 12 months. 
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Form EXP – 1: General Construction Experience 

Each Bidder or member of a JV must fill in this form. 
 

General Construction Experience 

Starting Ending Year Contract Identification and Name and Role of 
Month Year Month  Address of Employer Brief Description of the Bidder 

 Year  Works Executed by the Bidder  
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Form EXP – 2(a): Specific Construction Experience 
 

Fill up one (1) form per contract. 
 

 

Contract of Similar Size and Nature 

Contract No………… of….. Contract Identification 

Award Date  Completion 

Date 

 

Role in Contract 

Contractor 



Management 

Contractor 



Subcontractor 

Total Contract Amount  NRS 

……….. 

  

If Partner in a JV or subcontractor, specify 

participation of total contract amount 

Percent of 

Total 

Amount 

Employer’s Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section III 

Note : 

The Employer should insert here contract 

size, complexity, methods, technology, or 

other characteristics as described in Section 

V (Work Requirements) against which the 

bidder demonstrates similarity in the box on 

the right-hand-side. 
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Form EXP – 2(b): Specific Construction Experience in Key Activities 
 

Fill up one (1) form per contract. 
 

 

Contract of Similar Size and Nature 

Contract No………… of……….. Contract Identification 

Award Date  Completion 
Date 

 

Role in Contract 
Contractor 

 
Management 
Contractor 


Subcontractor 

Total Contract Amount  NRS 
……….. 

  

If Partner in a JV or subcontractor, specify 
participation of total contract amount 

Percent of 
Total 

Amount 

Employer’s Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section III 

Note : 

The Employer should insert here production 
rate(s) for the key activity (activities) subject 
contract against which the bidder 
demonstrates in the box on the right-hand-side 
production rates achieved by him on previous 
contracts. 
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Part – II 

EMPLOYER'S 
REQUIREMENTS 
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SECTION - V 

Works Requirements 
 
 

This Section contains the Specification, the Drawings, and supplementary information that describe 
the Works to be procured, , Personnel Requirements and Equipment Requirements. 
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Scope of Work 
 

 
[Insert brief scope of works.] 
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Specifications 

 

[As per Latest Standard Specification Of building Works Issued By Government Of Nepal , DUDBC 
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Drawings 
 
 

 
Note: 

 
1. It is customary to bind the drawings in a separate volume, which is often larger than other volumes of 

the contract documents. The size will be dictated by the scale of the drawings, which must not be 
reduced to the extent that details are reduced illegible. 

 
2. A simplified map showing the location of the Site in relation to the local geography, indicating major 

roads, posts, airports, and railroads, is helpful. 
 

3. The construction drawings, even if not fully developed, must show sufficient details to enable bidders 
to understand the type and complexity of the work involved and the price the Bill of Quantities. 

 
 
 
 
 

 
[Will be provided as requested by contractors] 
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Supplementary Information 

 
 

[Insert supplementary information if any] 
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Personnel Requirements 
 
 
 

 
Using Form PER-1 and PER-2 in Section IV (Bidding Forms), the Bidder must demonstrate it has personnel 
that meet the following requirements: 

 

SN. Position Required No. Academic 
Qualification 

[When position 
demands] 

Total Work 
Experience 

[Years] 

Experience in 
Similar Works 

[years] 

1. 
     

2. 
     

3. 
     

4. 
     

5.      
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Equipment Requirements 
 
 
 

 
Using Form EQU in Section IV (Bidding Forms), the Bidder must demonstrate it has the key equipment listed 
below: 

 

No. Equipment Type and Characteristics Min. Number Requirement 

1. 
  

2. 
  

3. 
  

4. 
  

5. 
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SECTI–N - VI 

Bill of Quantities8 
 

Notes for Unit Rate Contracts: 

Objectives 
The objectives of the Bill of Quantities are 
(a) To provide sufficient information on the quantities of Works to be performed to enable Bids to be 

prepared efficiently and accurately; and 
(b) When a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic 

valuation of Works executed. 
 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to 
distinguish between the different classes of Works, or between Works of the same nature carried out in 
different locations or in other circumstances which may give rise to different considerations of cost. 
Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple and 
brief as possible. 

Content 
The Bill of Quantities should be divided generally into the following sections: 
(a) Preamble; 
(b) Work Items (grouped into parts); 
(c) Day works Schedule; 
d) Provisional Sums; and 
(d) Summary. 

 
Preamble 
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of 
measurement which have been adopted in the preparation of the Bill of Quantities and which are to be 
used for the measurement of any part of the works. 

 
Work Items 
The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of the 
Works which by nature, location, access, timing, or any other special characteristics may give rise to 
different methods of construction, or phasing of the Works, or considerations of cost. General items 
common to all parts of the works may be grouped as a separate section in the Bill of Quantities. 

Day work Schedule 
A Day work Schedule should be included only if the probability of unforeseen work, outside the items 
included in the Bill of Quantities, is high. To facilitate checking by the Employer of the realism of rates 
quoted by the Bidders, the Day work Schedule should normally comprise the following: 

(a) A list of the various classes of labour, materials, and Constructional Plant for which basic day work 
rates or prices are to be inserted by the Bidder, together with a statement of the conditions under 
which the Contractor will be paid for work executed on a day work basis. 

(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid. 
The rate to be entered by the Bidder against each basic Day work item should include the Contractor’s 
profit, overheads, supervision, and other charges. 

 

8 In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section. 
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Provisional Sums 
A general provision for physical contingencies (quantity overruns) may be made by including a provisional 
sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price increases 
should be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of such 
provisional sums often facilitates budgetary approval by avoiding the need to request periodic 
supplementary approvals as the future need arises. Where such provisional sums or contingency 
allowances are used, the Contract Data should state the manner in which they will be used, and under 
whose authority (usually the Project Manager’s). 

 
Summary 
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, 
with provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies 
(upward price adjustment) where applicable. 

 
These Notes for Preparing Specifications are intended only as information for the Employer or the 
person drafting the Bidding documents. They should not be included in the final documents. 
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Preamble of Bill of Quantities 

A. General 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special 
Conditions of Contract, Technical Specifications, and Drawings. 

 
2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to 

provide a common basis for bidding. The basis of payment will be the actual quantities of work ordered 
and carried out, as measured by the Contractor and verified by the Project Manager and valued at the 
rates and prices bid in the priced Bill of Quantities, where applicable, and otherwise at such rates 
and prices as the Project Manager may fix within the terms of the Contract. 

 
3. For any item for which measurement is based on records made before or during construction the records 

shall be prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out 
such work without the prior agreement of the Engineer, the Engineer may request the Contractor to carry 
out investigations to confirm the extent of the work and the quantity of work certified for payment shall 
be solely at the Engineer’s discretion. The cost of any such investigation shall be borne by the 
Contractor. 

 
4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the 

Contract, include all construction equipment, labor, supervision, materials, erection, maintenance, 
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or 
implied in the Contract. 

 
5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities are 

stated or not. The cost of items against which the Contractor has failed to enter a rate or price shall be 
deemed to be covered by other rates and prices entered in the Bill of Quantities. 

 
6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided 

in the priced Bill of Quantities, and where no Items are provided, the cost shall be deemed 
to be distributed among the rates and prices entered for the related Items of Work. 

 
7. General directions and descriptions of work and materials are not necessarily repeated nor summarized 

in the Bill of Quantities. References to the relevant sections of the Contract documentation shall be 
made before entering prices against each item in the priced Bill of Quantities. The Specification 
Clause references where given in the item description of the Bills of Quantities are for the convenience 
of bidders and generally refer to the principal relevant- specification clause but do not necessarily 
represent the whole of the specification requirements for the work required within the item. The presence 
of a Specification clause reference shall not in any way reduce the Bidders obligation to complete work 
in accordance with all the requirements of the Specification. 

 
8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or 

in part at the direction and discretion of the Project Manager in accordance with the Conditions of 
Contract. 

 
9. The method of measurement of completed work for payment shall be in accordance with the 

Specifications. 
 

10. The abbreviations and symbols used in this Bill of Quantities are: 
[Insert as applicable] 
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B. Day work Schedule 

 
a) General 

1. Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders 
shall enter basic rates for day work items in the Schedules. These rates shall apply to any quantity of day 
work ordered by the Project Manager. Nominal quantities have been indicated against each item of day 
work, and the extended total for day work shall, be carried forward as a Provisional Sum to the Summary 
Total Bid Amount. Unless otherwise adjusted, payments for day work shall be subject to price adjustment 
in accordance with the provisions in the Conditions of Contract. 

b) Day work Labor 

1. In calculating payments due to the Contractor for the execution of day works, the hours for labor will be 
reckoned from the time of arrival of the labor at the job site to execute the particular item of day work to 
the time of departure from the job site, but excluding meal breaks and rest periods. Only the time of 
classes of labor directly doing work ordered by the Project Manager and are competent to perform such 
work will be measured. The time of gangers (charge hands) actually doing work with the gangs will also 
be measured but not the time of foremen or other supervisory personnel. 

2. The Contractor shall be entitled to payment in respect of the total time that labor is employed on day 
work, calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1 
LABOUR". The rates for labor shall be deemed to cover all costs to the Contractor including (but not 
limited to) i) the amount of wages paid to such labor, transportation time, overtime, subsistence 
allowances, ii) any sums paid to or on behalf of such labor for social benefits in accordance with Nepal 
law, iii) Contractor’s profit, overheads, superintendence, liabilities and insurance and iv) charges 
incidental to the foregoing. 

c) Day work Equipment 

1. The Contractor shall be entitled to payments in respect of Constructional Plant already on site and 
employed on day work at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK 
RATES:2 EQUIPMENT ”. The said rates shall be deemed to include due and complete allowance for 
depreciation, interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and other 
consumables and all overhead, profit and administrative costs related to the use of such equipment. The 
cost of drivers, operators and assistants also shall be included in the rate of the equipment and no 
separately payment shall be made for it. 

2. In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the 
actual number of working hours will be eligible for payment, except that where applicable and agreed 
with the Project Manager, the travelling time from the part of the Site where the Construction Plant was 
located when ordered by the Project Manager to be employed on day work and the time for return journey 
there to shall be included for payment. 

d) Day work Materials 

1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials 
for which the cost is included in the percentage addition to labor costs as detailed heretofore), at the rates 
entered by him in the "SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to 
include overhead charges and profit as follows; 

(i) The rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, 
handling expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at the 
Site. 

(ii) The cost of hauling materials for use on work ordered to be carried out as day work, from the store or 
stockpile on the Site to the place where it is to be used also shall be include in the same rate. 
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Provisional Sums 
A general provision for physical contingencies (quantity overruns) may be made by including a provisional 
sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price increases 
should be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of such 
provisional sums often facilitates budgetary approval by avoiding the need to request periodic 
supplementary approvals as the future need arises. Where such provisional sums or contingency allowances 
are used, the SCC should state the manner in which they will be used, and under whose authority (usually 
the Project Manager’s). 

 
The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other 
contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum 
with an appropriate brief description. A separate procurement procedure is normally carried out by the 
Employer to select such specialized contractors. To provide an element of competition among the Bidders in 
respect of any facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime 
Contractor for the use and convenience of the specialist contractors, each related provisional sum should 
be followed by an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, 
facilities, attendance, etc. 
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Bill of Quantities 
 
 

 
[Insert Bill of Quantities] 
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SECTION - VII 

 General Conditions of Contract  

This Section provides the General Conditions of Contract that will apply to the Contract for which the 

Biding document is issued. 

 

A. General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted in 
the Letter of Acceptance for the execution and completion 
of the Works and the remedying of any defects. 

(b) The Activity Schedule is a schedule of the activities comprising 
the construction, installation, testing, and commissioning of the 
Works in a lump sum contract. It includes a lump sum price for 
each activity, which is used for valuations and for assessing the 
effects of Variations and Compensation Events. 

(c) Bill of Quantities means the priced and completed Bill of 
Quantities forming part of the Bid. 

(d) Compensation Events are those defined in GCC 41 hereunder. 

(e) The Completion Date is the date of completion of the 
Works as certified by the Project Manager, in accordance with 
GCC 52.1. 

(f) The Contract is the Contract between the Employer and the 
Contractor to execute, complete, and maintain the Works. 

It consists of the documents listed in GCC 2.3 below. 

(g) The Contractor is the party whose Bid to carry out the Works 
has been accepted by the Employer. 

(h) The Contractor’s Bid is the completed bidding document 
submitted by the Contractor to the Employer. 

(i) The Contract Price is the Accepted Contract Amount stated in 
the Letter of Acceptance and thereafter as adjusted in accordance 
with the Contract. 

(j) Days are calendar days; months are calendar-months. 

(k) Day works are varied work inputs subject to payment on a time 
basis for the Contractor’s employees and Equipment, in addition 
to payments for associated Materials and Plant. 

(l) A Defect is any part of the Works not completed in 
accordance with the Contract. 

(m) The Defects Liability Certificate is the certificate issued by 
Project Manager upon correction of defects by the Contractor. 

(n) The Defects Liability Period is the period calculated from the 
Completion Date where the Contractor remains responsible for 
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 Remedying defects. 

(o) Drawings include calculations and other information provided 
or approved by the Project Manager for the execution of the 
Contract. 

(p) The Employer is the party who employs the Contractor to carry 
out the Works, as specified in the SCC. 

(q) Equipment is the Contractor’s machinery and vehicles brought 
temporarily to the Site to construct the Works. 

(r) Force Majeure means an exceptional event or circumstance: 
which is beyond a Party's control; which such Party could not 
reasonably have provided against before entering into the 
Contract; which, having arisen, such Party could not 
reasonably have avoided or overcome; and, which is not 
substantially attributable to the other Party. 

(s) The Initial Contract Price is the Contract Price listed in the 
Employer’s Letter of Acceptance. 

(t) The Intended Completion Date is the date on which it is 
intended that the Contractor shall complete the Works. The 
Intended Completion Date is specified in the SCC. The 
Intended Completion Date may be revised only by the Project 
Manager by issuing an extension of time or an acceleration 
order. 

(u) Letter of Acceptance means the formal acceptance by the 
Employer of the Bid and denotes the formation of the contract at 
the date of acceptance. 

(v)Materials are all supplies, including consumables, used by the 
Contractor for incorporation in the Works. 

(w) Party means the Employer or the Contractor, as the context 
requires. 

(x) SCC means Special Conditions of Contract 

(y) Plant is any integral part of the Works that shall have a 
mechanical, electrical, chemical, or biological function. 

(aa) The Project Manager is the person named in the SCC (or 
any other competent person appointed by the Employer and 
notified to the Contractor, to act in replacement of the Project 
Manager) who is responsible for supervising the execution of 
the Works and administering the Contract. 

(bb) Retention Money means the aggregate of all monies 
retained by the Employer pursuant to GCC 44.1. 

(cc) The Site is the area defined as such in the SCC. 

(dd) Site Investigation Reports are those that were included in the 
bidding documents and are factual and interpretative reports 
about the surface and subsurface conditions at the Site. 
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(ee) Specification means the Specification of the Works included 
in the Contract and any modification or addition made or 
approved by the Project Manager. 

(ff) The Start Date is given in the SCC. It is the latest date when 
the Contractor shall commence execution of the Works. It 
does not necessarily coincide with any of the Site Possession 
Dates. 

(gg) A Subcontractor is a person or corporate body who has a 
Contract with the Contractor to carry out a part of the work in 
the Contract, which includes work on the Site. 

(hh) Temporary Works are works designed, constructed, installed, 
and removed by the Contractor that are needed for 
construction or installation of the Works. 

(ii) A Variation is an instruction given by the Project Manager 
which varies the Works. 

(jj) The Works are what the Contract requires the Contractor to 
construct, install, and turn over to the Employer, as defined in 
the SCC. 

2. Interpretation 2.1 In interpreting these GCC, singular also means plural, male also 
means female or neuter, and the other way around. Headings have 
no significance. Words have their normal meaning under the 
language of the Contract unless specifically defined. The Project 
Manager shall provide instructions clarifying queries about these 
GCC. 

2.2 If sectional completion is specified in the SCC, references in the 
GCC to the Works, the Completion Date, and the Intended 
Completion Date apply to any Section of the Works (other than 
references to the Completion Date and Intended Completion Date 
for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 
following order of priority: 

(a) Contract Agreement, 

(b) Letter of Acceptance, 

(c) Letter of Bid, 

(d) Special Conditions of Contract, 

(e) General Conditions of Contract, 

(f) Specifications, 

(g) Drawings, 

(h) Bill of Quantities (or Schedules of Prices for lump sum 
contracts), and 

(i) Any other document listed in the SCC as forming part of the 
Contract. 

3. Language and Law 3.1 The language of the Contract and the law governing the Contract are 
stated in the SCC. 
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4. Project Manager's Decisions 4.1 Except where otherwise specifically stated, the Project Manager 
shall decide contractual matters between the Employer and the 
Contractor in the role representing the Employer. 

5. Delegation 5.1 The Project Manager may delegate any of his duties and 
responsibilities to other people, except to the Adjudicator, after 
notifying the Contractor, and may cancel any delegation after 
notifying the Contractor. 

6. Communications 6.1 Communications between parties that are referred to in the 
Conditions shall be effective only when in writing. A notice shall 
be effective only when it is delivered. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 
Manager, but may not assign the Contract without the approval of 
the Employer in writing. Subcontracting shall not alter the 
Contractor’s obligations. 

8. Other Contractors 8.1 The Contractor shall cooperate and share the Site with other 
contractors, public authorities, utilities, and the Employer between 
the dates given in the Schedule of Other Contractors, as referred 
to in the SCC. The Contractor shall also provide facilities and 
services for them as described in the Schedule. The Employer may 
modify the Schedule of Other Contractors, and shall notify the 
Contractor of any such modification 

9. Personnel and Equipment 9.1 The Contractor shall employ the key personnel and use the 
equipment identified in its Bid to carry out the Works, or other 
personnel and equipment approved by the Project Manager. The 
Project Manager shall approve any proposed replacement of key 
personnel and equipment only if their relevant qualifications or 
characteristics are substantially equal to or better than those 
proposed in the Bid. 

9.2 If the Project Manager asks the Contractor to remove a person who 
is a member of the Contractor’s staff or work force, stating the 
reasons, the Contractor shall ensure that the person leaves the Site 
within seven days and has no further connection with the work in 
the Contract. 

10. Employer’s and Contractor's 
Risk 

10.1 The Employer carries the risks which this Contract states are 
Employer’s risks, and the Contractor carries the risks which this 
Contract states are Contractor’s risks. 

11. Employer’s Risks 11.1 From the Start Date until the Defects Liability Certificate has 
been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage 

to property (excluding the Works, Plant, Materials, and 
Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 
purpose of the Works, which is the unavoidable result of 
the Works or 

(ii)  negligence, breach of statutory duty, or interference 
with any legal right by the Employer or by any 
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 person employed by or contracted to him except the 

Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 
Equipment to the extent that it is due to a fault of the 
Employer or in the Employer’s design, or due to war or 
radioactive contamination directly affecting the country 
where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 
has been issued, the risk of loss of or damage to the Works, Plant, 
and Materials is an Employer’s risk except loss or damage due to 

(a) a Defect which existed on the Completion Date, 

(b)  an event occurring before the Completion Date, which was 
not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 
Completion Date. 

12. Contractor’s Risks 12.1 From the Starting Date until the Defects Liability Certificate has 
been issued, the risks of personal injury, death, and loss of or 
damage to property (including, without limitation, the Works, 
Plant, Materials, and Equipment) which are not Employer’s risks 
are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide insurance in the joint names of the 
Employer and the Contractor from the Start Date to the end of the 
Defects Liability Period, in the amounts and deductibles stated in 
the SCC for the following events which are due to the 
Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 
Materials, and Equipment) in connection with the Contract; 
and 

(d) Personal injury or death. 

 
13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s 
approval before the Start Date. All such insurance shall provide 
for compensation to be payable in the proportions of Nepalese 
Rupees required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 
certificates required, the Employer may affect the insurance 
which the Contractor should have provided and recover the 
premiums the Employer has paid from payments otherwise due to 
the Contractor or, if no payment is due, the payment of the 
premiums shall be a debt due. 

13.4 Alterations to the terms of insurance shall not be made without 
the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 
policies. 
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14. Site Investigation Reports 14.1 The Contractor, in preparing the Bid, shall rely on any Site 
Investigation Reports referred to in the SCC, supplemented by 
any information available to the Bidder. 

15. Contractor to Construct the 
Works 

15.1 The Contractor shall construct and install the Works in accordance 
with the Specifications and Drawings. 

16. The Works to Be Completed 
within intended Completion 
Date 

16.1 The Contractor may commence execution of the Works on the 
Start Date and shall carry out the Works in accordance with the 
Program submitted by the Contractor, as updated with the 
approval of the Project Manager, and complete them within the 
intended Completion Date. 

17. Design by contractor and 
Approval by the Project 
Manager 

17.1 The contractor shall be responsible for the design of permanent 
works as specified in SCC. 

17.2 Contractor shall be responsible for design of the Temporary 
Works. The Contractor shall submit Specifications and 
Drawings showing the proposed Temporary Works to the Project 
Manager, for his approval. 

17.3 All Drawings prepared by the Contractor for the execution of the 
temporary or permanent Works, shall be subject to prior 
approval by the Project Manager before their use. 

17.4 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of temporary works. 

18. Safety, Security and 
Protection of the 
Environment 

18.1 The Contractor shall, throughout the execution, and completion 
of the works and remedying of any defects therein: 

a. Have full regard for the safety of all persons entitled to be upon 
the site and keep the site (so as the same is under his control) 
and the works (so far as the same are not completed or 
occupied by the Employer) in an orderly state appropriate to 
the avoidance of danger to such persons. 

b.  Provide and maintain at his own cost all lights, guards, 
fencing, warning signs and watching, when necessary or 
required by the Project Manager or by any duly constituted 
authority, for the protection of the Works of for the safety and 
convenience of the public or others. 

c. Take all reasonable steps to protect the environment on and off 
the site and to avoid damage or nuisance to persons 

or to property of the public or others resulting from pollution, 
noise or other causes arising as a consequence of his 
methods of operation. 

d. Ensure that any cut or fill slopes are planted in grass or other 
plant cover as soon as possible to protect them from erosion. 

e. Any spoil or material removed from drains shall be disposed 
off to designated stable tipping areas as directed by the 
Project Manager. 

f. Shall not use fuel wood as a means of heating during the 
processing or preparation of any materials forming part of the 
works. 

g. The Project Manager shall have the power to disallow 
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 any working practice or activity of the Contractor or direct that 

such practices or activities be modified should the Project 
Manager consider, on the advice of the relevant Government 
Departments, that the practices or activities will be harmful 
to wildlife. 

h. Provide on the Site such lifesaving apparatus as may be 
appropriate and an adequate and easily accessible first aid 
outfit or such outfits as may be required by any government 
ordinance, factory act, etc., subsequently published and 
amended from time to time. 

19. Discoveries 19.1 Anything of historical or other interest or of significant value 
unexpectedly discovered on the Site shall be the property of the 
Employer. The Contractor shall notify the Project Manager of 
such discoveries and carry out the Project Manager’s instructions 
for dealing with them. 

20. Possession of the 

Site 

20.1 The Employer shall give possession of all parts of the Site to the 
Contractor. If possession of a part is not given by the date stated in 
the SCC, the Employer shall be deemed to have delayed the start 
of the relevant activities, and this shall be a Compensation Event. 

21. Access to the Site 21.1 The Contractor shall allow the Project Manager and any person 
authorized by the Project Manager access to the Site and to any 
place where work in connection with the Contract is being carried 
out or is intended to be carried out. 

22. Instructions, Inspections and 
Audits 

22.1 The Contractor shall carry out all instructions of the Project 
Manager which comply with the applicable laws where the Site 
is located. 

22.2  The Contractor shall permit the GoN/DP and/or persons 
appointed by the GoN/DP to inspect the Site and/or the accounts 
and records of the Contractor and its sub-contractors relating to 
the performance of the Contract, and to have such accounts and 
records audited by auditors appointed by the GoN/DP if required 
by the GoN/DP. The Contractor’s attention is drawn to Sub-
Clause 57.2 which provides, inter alia, that acts intended to 
materially impede the exercise of the GoN’s/DP’s inspection and 
audit rights provided for under this Sub-Clause constitute an 
obstructive practice subject to contract termination. 

23. Dispute Settlement 23.1 The Employer and the Contractor shall attempt to settle amicably 
by direct negotiation any disagreement or dispute arising between 
them under or in connection with the Contract. 

23.2 Any dispute between the Parties as to matters arising pursuant to 
this Contract which cannot be settled amicably within thirty (30) 
days after receipt by one Party of the other Party‘s request for 
such amicable settlement may be referred to Arbitration within 30 
days after the expiration of amicable settlement period. 

24 Procedures for Disputes 24.1 In case of arbitration, the arbitration shall be conducted in 
accordance with the arbitration procedures in accordance with 
law of Nepal at the place given in the SCC. 
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B. Time Control 

25. Program 25.1 Within the time stated in the SCC, after the date of the Letter 
of Acceptance, the Contractor shall submit to the Project 
Manager for approval a Program showing the general methods, 
arrangements, order, and timing for all the activities in the 
Works. In the case of a lump sum contract, the activities in the 
Program shall be consistent with those in the Activity 
Schedule. 

25.2 An update of the Program shall be a program showing the 
actual progress achieved on each activity and the effect of the 
progress achieved on the timing of the remaining work, 
including any changes to the sequence of the activities. 

25.3 The Contractor shall submit to the Project Manager for 
approval an updated Program at intervals no longer than the 
period stated in the SCC.  If the Contractor does not submit an 
updated Program within this period, the Project Manager may 
withhold the amount stated in the SCC from the next payment 
certificate and continue to withhold this amount until the next 
payment after the date on which the overdue Program has been 
submitted. In the case of a lump sum contract, the Contractor 
shall Provide an updated Activity Schedule within 15 days of 
being instructed to by the Project Manager. 

25.4 The Project Manager’s approval of the Program shall not alter 
the Contractor’s obligations. The Contractor may revise the 
Program and submit it to the Project Manager again at any 
time. A revised Program shall show the effect of Variations and 
Compensation Events. 

26. Extension of 

the Intended 

Completion Date 

26.1 The Project Manager shall extend the Intended Completion 
Date if a Compensation Event occurs or a Variation is issued 
which makes it impossible for Completion to be achieved by 
the Intended Completion Date without the 

Contractor taking steps to accelerate the remaining work, 
which would cause the Contractor to incur additional cost. 

26.2 The Project Manager shall decide whether and by how much 
to extend the Intended Completion Date within 21 days of the 
Contractor asking the Project Manager for a decision upon 
the effect of a Compensation Event or Variation and 
submitting full supporting information at least 21 days prior 
to the intended completion date. If the Contractor has failed 
to give early warning of a delay or has failed to cooperate in 
dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date. 
Along with full supporting information the contractor shall 
also submit Performance Security, Advanced Payment 
Guarantee and insurance Policy with extended validity as 
well as revised work schedule. 

27. Acceleration 27.1 When the Employer wants the Contractor to finish before the 
Intended Completion Date, the Project Manager shall obtain  
priced  proposals  for  achieving  the  necessary 
acceleration from the Contractor.  If the Employer accepts 
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 these proposals, the Intended Completion Date shall be 

adjusted accordingly and confirmed by both the Employer 
and the Contractor. 

27.2 If the Contractor’s priced proposals for acceleration are 
accepted by the Employer, they are incorporated in the 
Contract Price and treated as a Variation. 

28 .Delays Ordered by the Project 
Manager 

28.1 The Project Manager may instruct the Contractor to delay the 
start or progress of any activity within the Works. 

29. Management Meetings 29.1 Either the Project Manager or the Contractor may require the 
other to attend a management meeting. The business of a 
management meeting shall be to review the plans for 
remaining work and to deal with matters raised in accordance 
with the early warning procedure. 

29.2  The Project Manager shall record the business of 
management meetings and provide copies of the record to 
those attending the meeting and to the Employer. The 
responsibility of the parties for actions to be taken shall be 
decided by the Project Manager either at the management 
meeting or after the management meeting and stated in 
writing to all who attended the meeting. 

30. Early Warning 30.1 The Contractor shall warn the Project Manager at the earliest 
opportunity of specific likely future events or circumstances 
that may adversely affect the quality of the work, increase the 
Contract Price, or delay the execution of the Works. The 
Project Manager may require the Contractor to provide an 
estimate of the expected effect of the future event or 
circumstance on the Contract Price and Completion Date. 
The estimate shall be provided by the Contractor as soon as 
reasonably possible. 

30.2 The Contractor shall cooperate with the Project Manager 
in making and considering proposals for how the effect of 
such an event or circumstance can be avoided or reduced by 
anyone involved in the work and in carrying out any resulting 
instruction of the Project Manager. 

C. Quality Control 

31. Identifying Defects 31.1The Project Manager shall check the Contractor’s work and 
notify the Contractor of any Defects that are found. Such 
checking shall not affect the Contractor’s responsibilities. The 
Project Manager may instruct the Contractor to search for a 
Defect and to uncover and test any work that the Project 
Manager considers may have a Defect. 

32. Tests 32.1If the Project Manager instructs the Contractor to carry out a 
test not specified in the Specification to check whether any 
work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples. If there is 
no Defect, the test shall be a Compensation Event. 

33. Correction of Defects 33.1 The Project Manager shall give notice to the Contractor of 
any Defects before the end of the Defects Liability Period, 
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 which begins at issuance of taking over certificate pursuant to 

clause 53.2, and is defined in the SCC. The Defects Liability 
Period shall be extended for as long as Defects remain to be 
corrected. 

33.2 Every time notice of a Defect is given, the Contractor shall 
correct the notified Defect within the length of time specified 
by the Project Manager’s notice. 

34. Uncorrected Defects 34.1 If the Contractor has not corrected a Defect within the time 
specified in the Project Manager’s notice, the Project 
Manager shall assess the cost of having the Defect corrected, 
and the Contractor shall pay this amount. 

D. Cost Control 

35. Contract Price 35.1 In the case of a Unit Rate contract, the Bill of Quantities shall 
contain priced items for the Works to be performed by the 
Contractor. The Bill of Quantities is used to calculate the 
Contract Price. The Contractor will be paid for the quantity of 
the work accomplished at the rate in the Bill of Quantities for 
each item. 

35.2 In the case of a lump sum contract, the Activity Schedule shall 
contain the priced activities for the Works to be performed by 
the Contractor. The Activity Schedule is used to monitor and 
control the performance of activities on which basis the 
Contractor will be paid. If payment for Materials on Site shall 
be made separately, the Contractor shall show delivery of 
Materials to the Site separately on the Activity Schedule. 

36. Changes in the Contract Price 36.1 In the case of an Unit Rate contract: 

(a) If the final quantity of the work done differs from the quantity 
in the Bill of Quantities for the particular item by more than 
25 percent, provided the change exceeds 2 percent of the 
Initial Contract Price, the Project Manager shall adjust the rate 
to allow for the change. 

(b) The Project Manager shall not adjust rates from changes in 
quantities if thereby the Initial Contract Price is exceeded by 
more than 10 percent, except with the prior approval of 
the Employer. 

(c) If requested by the Project Manager, the Contractor shall 
provide the Project Manager with a detailed cost 
breakdown of any rate in the Bill of Quantities. 

36.2In the case of a lump sum contract, the Activity Schedule shall 
be amended by the Contractor to accommodate changes of 
Program or method of working made at the Contractor’s own 
discretion. Prices in the Activity Schedule shall not be altered 
when the Contractor makes such changes to the Activity 
Schedule. 

37.Variations 37.1 All Variations shall be included in updated Programs, and, in 
the case of a lump sum contract, also in the Activity Schedule, 
produced by the Contractor. 
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 37.2 The Contractor shall provide the Project Manager with a 

quotation for carrying out the Variation when requested to 
do so by the Project Manager. The Project Manager shall 
assess the quotation, which shall be given within seven 
(7) days of the request or within any longer period stated by 
the Project Manager and before the Variation is ordered. 

37.3 If the Contractor’s quotation is unreasonable, the Project 
Manager may order the Variation and make a change to 
the Contract Price, which shall be based on the Project 
Manager’s own forecast of the effects of the Variation on the 
Contractor’s costs. 

37.4 If the Project Manager decides that the urgency of varying the 
work would prevent a quotation being given and considered 
without delaying the work, no quotation shall be given and 
the Variation shall be treated as a Compensation Event. 

37.5 The Contractor shall not be entitled to additional payment for 
costs that could have been avoided by giving early warning. 

37.6 In the case of an Unit Rate contract, if the work in the 
Variation corresponds to an item description in the Bill of 
Quantities and if, in the opinion of the Project Manager, the 
quantity of work above the limit stated in GCC 37.1 36.1 or 
the timing of its execution do not cause the cost per unit of 
quantity to change, the rate in the Bill of Quantities shall be 
used to calculate the value of the Variation. If the cost per unit 
of quantity changes, or if the nature or timing of the work in the 
Variation does not correspond with 
items in the Bill of Quantities, the quotation by the 
Contractor shall be in the form of new rates for the relevant 
items of work. 

38. Cash Flow Forecasts 38.1When the Program, or, in the case of a lump sum contract, the 
Activity Schedule, is updated, the Contractor shall provide 
the Project Manager with an updated cash flow forecast. 
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39.Payment Certificates 39.1 The Contractor shall submit to the Project Manager monthly 
statements of the estimated value of the work executed less 
the cumulative amount certified previously. 

39.2 The Project Manager shall check the Contractor’s monthly 
statement and certify the amount to be paid to the Contractor 
within 30 days of submission by contractor. 

39.3 The value of work executed shall be determined by the Project 
Manager. 

39.4 The value of work executed shall comprise: 

(a) In the case of an Unit Rate contract, the value of the 
quantities of work in the Bill of Quantities that have been 
completed; or 

(b) In the case of a lump sum contract, the value of work 
executed shall comprise the value of completed activities 
in the Activity Schedule. 

39.5 The value of work executed shall include the valuation of 
Variations and Compensation Events. 

39.6 The Project Manager may exclude any item certified in a 
previous certificate or reduce the proportion of any item 
previously certified in any certificate in the light of later 
information. 

40. Payments 40.1  Payments shall be adjusted for deductions for advance 
payments and retention. The Employer shall pay the 
Contractor the amounts certified by the Project Manager 
within 30 days of the date of each certificate. If the Employer 
makes a late payment, the Contractor shall be paid interest as 
indicated in the SCC on the late payment in the next payment. 
Interest shall be calculated from the date by which the payment 
should have been made up to the date when the late payment 
is made. 

 
40.2 If an amount certified is increased in a later certificate or 

as a result of an award by the Adjudicator or an Arbitrator, 
the Contractor shall be paid interest upon the delayed 
payment as set out in this clause. Interest shall be calculated 
from the date upon which the increased amount would have 
been certified in the absence of dispute. 

40.3 Items of the Works for which no rate or price has been entered 
in BOQ shall not be paid for by the Employer and shall be 
deemed covered by other rates and prices in the Contract. 

41.Compensation Events 41.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 
the Site Possession Date pursuant to GCC 20.1. 

(b) The Employer modifies the Schedule of Other Contractors 
in a way that affects the work of the Contractor under the 
Contract. 

(c) The Project Manager orders a delay or does not issue 
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 Drawings, Specifications, or instructions required for 

execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover 
or to carry out additional tests upon work, which is then 
found to have no Defects. 

(e) The Project Manager unreasonably does not approve a 
subcontract to be let. 

(f) Ground conditions are substantially more adverse than 
could reasonably have been assumed before issuance of 
the Letter of Acceptance from the information issued to 
bidders (including the Site Investigation Reports), from 
information available publicly and from a visual inspection 
of the Site. 

(g) The Project Manager gives an instruction for dealing with 
an unforeseen condition, caused by the Employer, or 
additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 
Employer does not work within the dates and other 
constraints stated in the Contract, and they cause delay or 
extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 
Risks. 

(k) The Project Manager unreasonably delays issuing a 
Certificate of Completion. 

(l) Force majeure events as determined by the Project 
Manager. 

41.2 If a Compensation Event would cause additional cost or 
would prevent the work being completed before the Intended 
Completion Date, the Contract Price shall be increased 
and/or the Intended Completion Date shall be extended. The 
Project Manager shall decide whether and by how much the 
Contract Price shall be increased and whether and by how 
much the Intended Completion Date shall be extended. 

41.3 As soon as information demonstrating effect of each 
Compensation Event upon the Contractor’s forecast cost has 
been provided by the Contractor, it shall be assessed by the 
Project Manager, and the Contract Price shall be adjusted 
accordingly. If the Contractor’s forecast is deemed 
unreasonable, the Project Manager shall adjust the Contract 
Price based on the Project Manager’s own forecast. The 
Project Manager shall assume that the Contractor shall react 
competently and promptly to the event. 

41.4 The Contractor shall not be entitled to compensation to the 
extent that the Employer’s interests are adversely
 affected by the Contractor’s not having 
given early warning or not having cooperated with the 
Project Manager. 
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42.Tax 42.1The Project Manager shall adjust the Contract Price if taxes, 
duties, and other levies are changed between the date 30 days 
before the submission of bids for the Contract and the date of 
the last Completion certificate. The adjustment shall be the 
change in the amount of tax payable by the Contractor, 
provided such changes are not already reflected in the 
Contract Price or are a result of GCC 44. 

43.Currency 43.1The currency of Contracts shall be Nepalese Rupees. 

44.Price Adjustment 44.1 Prices shall be adjusted for fluctuations in the cost of inputs 
only if provided for in the SCC. If so provided, the amounts 
certified in each payment certificate, before deducting for 
Advance Payment, shall be adjusted by applying the 
respective price adjustment factor to the payment amounts 
due. 

44.2  Adjustment Formulate9: The adjustment to the Interim 
Payment Certificates in respect of changes in cost and 
legislation shall be determined from separate formulae for each 
of the types of construction work to be performed and Plant to 
be supplied. The formulae will be of the following general 
type: 

 
 

 

Where: 

pn is a price adjustment factor to be applied to the amount 
for the payment of the work carried out in the subject month, 
determined in accordance with Sub-Clause 40; 

A is a constant, specified in the Bidding Forms- Table of Price 
Adjustment data, representing the nonadjustable portion in 
contractual payments;10 

b, c, d, etc., coefficients representing the estimated proportion 
of each cost element (labor, materials, equipment usage, etc.) 
in the Works or sections thereof, net of Provisional Sums, as 
specified in the SCC; 

Ln, Mn, En, etc., are the current cost indices or reference prices 
of the cost elements for month “n,” determined pursuant to 
Sub-Clause 44.4, applicable to each cost element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference prices 
corresponding to the above cost elements at the date specified 
in Sub- Clause 44.4 

 

9  For complex Works involving several types of construction work with different inputs, a family of Formulae will 
be necessary. The various items of Day work may also require different formulae, depending on the nature and source 
of the inputs 

10 Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be subject to 
fluctuation in cost or to compensate for the unreliability of some indices. A should normally be 0.15. The sum of 
A, b, c, d, etc., should be one. 
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 44.3 Sources of Indices and Weightings: The sources of indices 

shall be those listed in the Bidding Forms- Table of Price 
Adjustment data, as approved by the Project Manager and 
stated in SCC. Indices shall be appropriate for their purpose 
and shall relate to the Contractor’s proposed source of supply 
of inputs on the basis of which his Contract shall have been 
computed. As the proposed basis for price adjustment, the 
Contractor shall have submitted with his bid the tabulation of 
Weightings and Source of Indices in the Bidding Forms, 
which shall be subject to approval by the Project Manager. 

44.4 Base, Current and Provisional Indices: The base cost indices 
or prices shall be those prevailing on the day 30 days prior to 
the latest date for submission of bids. Current indices or 
prices shall be those prevailing on the day 30 days prior to 
the last day of the period to which a particular Interim 
Payment Certificate is related. If at any time the current 
indices are not available, provisional indices as determined 
by the Project Manager will be used, subject to subsequent 
correction of the amounts paid to the Contractor when the 
current indices become available. 

44.5 Weightings: The weightings for each of the factors of cost 
given in the Bidding Forms shall be adjusted if, in the 
opinion of the Project Manager, they have been rendered 
unreasonable, unbalanced or inapplicable as a result of 
varied or additional work already executed or instructed 
under Clause 38 or for any other reason. 

44.6 Subsequent Legislation: If, after the date 30 days prior to the 
latest date for submission of bids for the Contract, there occur 
changes to any National Statute, Ordinance, Decree, or other 
Law or any regulation or by-law of any local or other duly 
constituted authority, or the introduction of any such Statute, 
Ordinance, Decree, Law, regulation or by-law which causes 
additional or reduced cost to the Contractor, other than under 
the preceding sub-clauses of this clause, in the execution of the 
Contract, such additional or reduced cost shall, after due 
consultation with the Employer and the Contractor, be 
determined by the Project Manager and shall be added to or 
deducted from the Contract Price and the Project Manager 
shall notify the Contractor accordingly, with a copy to the 
Employer. Notwithstanding the foregoing, such additional or 
reduced cost shall not be separately paid or credited if the same 
shall already have taken into account in the indexing of any 
inputs to the Price Adjustment Formulae in accordance with 
the provisions of Sub-Clauses 44.2 

 44.7Where, price adjustment provision is not applicable pursuant to 
Sub-clause 44.1 then the Contract is subject to price 
adjustment only for construction material in accordance with 
this clause. If the prices of the construction materials stated 
in the contract is increased or decreased in an unexpected 
manner in excess of ten (10%) percent in comparison to the 
base price construction material stated in Section –IV, 
Bidding Forms-Table of Price Adjustment Data, then the 
price adjustment for the increase or decrease of price of 
the construction material 
beyond 10% shall be made by applying the following 
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 formulas: 

For unexpected increase in price 

P =[R1 -(R0 ×1.10)]× Q 

For unexpected decrease in price 

P = [R1 -(R0 ×0.90)]× Q 

Where: 

“P” is price adjustment amount 

“R1” is the present price of the construction material (Source of 
indices shall be those listed in the Bidding forms) 

“R0” is the base price of the construction material 

“Q” is quantity of the construction material consumed in 
construction during the period of price adjustment 
consideration 

If the Base price and source is to be proposed by the Bidder as per 
the provision made in Section –IV, Bidding Forms-Table of 
Price Adjustment Data then the Base price and source filled 
by Bidder for the construction material stated in the 
Bidding Form shall be subject to the approval of the 
Project manager and shall be as stated in SCC.. 

44.8 The Price Adjustment amount shall be limited to a maximum of 
the initial Contract Amount as specified in the SCC. 

44.9 The Price Adjustment provision shall not be applicable for 
delayed period if the contract is not completed in time due 
to the delay caused by the contractor or the contract is a 
Lump sum Contract or a Fixed Budget Contract. 

45. Retention 45.1 The Employer shall retain from each payment due to the 
Contractor the proportion stated in the SCC until Completion 
of the whole of the Works. 

45.2 Upon the issue of a Defects Liability Certificate by the Project 
Manager, in accordance with GCC 54.1, half the total 
amount retained shall be repaid to the Contractor and half 
when the Contractor has submitted the Tax evidence 
document issued by the concerned Internal Revenue Office 
that the contractor has submitted his Income Returns . 

45.3 The Contractor may substitute retention money with an 
unconditional bank guarantee issued from Commercial Bank 
or Financial Institution eligible to issue Bank Guarantee as per 
prevailing Law if: 

(a) at least eighty (80) percent of the whole works have 
been completed, 

(b) progress of the works is satisfactory in accordance with 
the Contract as per approved work schedule, and 

(c) it can be assured that the works can be completed at the 
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 intended completion date. 

45.4 If retention money is substituted by bank guarantee in 
accordance with clause 52.2, the bank guarantee shall be 
submitted either using the Retention Money Security Form 
included in Section X (Contract Forms) or in another Form 
acceptable to the employer. The validity of the bank 
guarantee shall be at least one month more than the end of 
defect liability period. 

46.Liquidated Damages 46.1 The Contractor shall pay liquidated damages to the Employer at 
the rate per day stated in the SCC for each day that the 
Completion Date is later than the Intended Completion Date. 
The total amount of liquidated damages shall not exceed the 
amount defined in the SCC. The Employer may deduct 
liquidated damages from payments due to the Contractor. 
Payment of liquidated damages shall not affect the Contractor’s 
liabilities. 

46.2 If the Intended Completion Date is extended after liquidated 
damages have been paid, the Project Manager shall correct any 
overpayment of liquidated damages by the Contractor by 
adjusting the next payment certificate. The Contractor shall be 
paid interest on the overpayment, calculated from the date of 
payment to the date of repayment, at the rates specified in 
GCC. 40. 

47.Bonus 47.1The Contractor shall be paid a Bonus calculated at the rate per 
calendar day stated in the SCC for each day (less any days 
for which the Contractor is paid for acceleration) that the 
Completion is earlier than the Intended Completion Date. The 
Project Manager shall certify that the Works are complete, 
although they may not be due to be complete. 

48. Advance Payment 48.1The Employer shall make advance payment to the Contractor 
of the amounts stated in the SCC by the date stated in the SCC, 
against provision by the Contractor of an unconditional bank 
guarantee from Commercial Bank or Financial Institution 
eligible to issue Bank Guarantee as per prevailing Law in 
Nepal in a form and by a bank acceptable to the Employer in 
amounts equal to the advance payment. The guarantee shall 
remain effective until the advance payment has been repaid, 
but the amount of the guarantee shall be progressively 
reduced by the amounts repaid by the Contractor. Interest 
shall not be charged on the advance payment. 

 48.2 The Contractor is to use the advance payment only to pay for 
Equipment, Plant, Materials, and mobilization expenses 
required specifically for execution of the Contract. The 
Contractor shall demonstrate that advance payment has been 
used in this way by supplying copies of invoices or other 
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 documents to the Project Manager. 

48.3 The advance payment shall be repaid by deducting 
proportionate amounts, as stated in SCC, from payments 
otherwise due Contractor, following the schedule of 
completed percentages of the Works on a payment basis. No 
account shall be taken of the advance payment or its 
repayment in assessing valuations of work done, Variations, 
price adjustments, Compensation Events, Bonuses, or 
Liquidated Damages. 

49.Securities 49.1 The Performance Security shall be provided to the Employer 
no later than the date specified in the Letter of Acceptance 
and shall be issued in an amount specified in the SCC, by a 
Commercial Bank or Financial Institution eligible to issue 
Bank Guarantee as per prevailing Law in Nepal acceptable 
to the Employer, and denominated in Nepalese Rupees. The 
Performance Security shall be valid until a date 

30 days from the date of issue of the Defect Liability 
Certificate in the case of a bank guarantee. 

49.2 The performance security issued by any foreign Bank outside 
Nepal must be counter guaranteed by an Commercial Bank 
or Financial Institution eligible to issue Bank Guarantee as 
per prevailing Law in Nepal in Nepal. 

50.Day works 50.1 If applicable, the Day works rates in the Contractor’s Bid shall 
be used for small additional amounts of work only when the 
Project Manager has given written instructions in advance 
for additional work to be paid for in that way. 

50.2 All work to be paid for as Day works shall be recorded by the 
Contractor on forms approved by the Project Manager. Each 
completed form shall be verified and signed by the Project 
Manager within two days of the work being done. 

50.3 The Contractor shall be paid for Day works subject to obtaining 
signed Day works forms. 

51. Cost of Repairs 51.1 Loss or damage to the Works or Materials to be incorporated 
in the Works between the Start Date and the end of the 
Defects Correction periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage 
arises from the Contractor’s acts or omissions. 

E. Finishing the Contract 

52.Completion 52.1 The Contractor shall request the Project Manager to issue 
a certificate of Completion of the Works, and the Project 
Manager shall do so upon deciding that the work is 
completed. 

52.2 In addition to the other provisions, before acceptance of the 
completed works, Employer shall verify and assure that such 
works are within the set objective, quality and appropriate to 
operate and use. 

53. Taking Over 53.1In the contractor’s Opinion, if the works are complete and ready 
for taking over, the contractor may apply by notice to the 
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 Project Manager for a Taking-Over Certificate. If the Works 

are divided into Sections, the Contractor may similarly apply 
for a Taking-Over Certificate for each Section. 

53.2The Project Manager shall, within 30 days after receiving the 
Contractor’s application: 

(a) issue the Taking-Over Certificate to the Contractor if physical 
progress of works is at least ninety (90) percent in accordance 
with the Contract except for any minor outstanding work and 
defects (as listed in the Taking-Over Certificate) which will 
not substantially affect the use of the Works or Section for 
their intended purpose (either until or whilst this work is 
completed and these defects are remedied); or 

(b)  reject the application, giving reasons and specifying the work 
required to be done by the Contractor to enable the Taking- 
Over Certificate to be issued. The Contractor shall then 
complete this work before issuing a further notice under this 
Sub-Clause. 

53.3If the Engineer fails either to issue the Taking-Over Certificate 
or to reject the Contractor’s application within the period of 
30 days, and if the Works or Section (as the case may be) are 
substantially completed in accordance with the Contract, the 
Taking-Over Certificate shall be deemed to have been issued 
on the last day of that period. 

54. Final Account 54.1 The Contractor shall supply the Project Manager with a 
detailed account of the total amount that the Contractor 
considers payable under the Contract before the end of the 
Defects Liability Period. The Project Manager shall issue a 
Defects Liability Certificate and certify any final payment 
that is due to the Contractor within 60 days of receiving the 
Contractor’s account if it is correct and complete. If it is 
not, the Project Manager shall issue within 60 days a 
schedule that states the scope of the corrections or additions 
that are necessary. If the Final Account is still 
unsatisfactory after it has been resubmitted, the Project 
Manager shall decide on the amount payable to the Contractor 
and issue a payment certificate. 

55. Operating and Maintenance 
Manuals 

55.1 If “as built” Drawings and/or operating and maintenance 
manuals are required, the Contractor shall supply them by the 
dates stated in the SCC. 

55.2 If the Contractor does not supply the Drawings and/or 
manuals by the dates stated in the SCC pursuant to GCC 55.1, 
or they do not receive the Project Manager’s approval, the 
Project Manager shall withhold the amount stated in the 
SCC from payments due to the Contractor. 

56. Termination 56.1 In no case, the Contractor shall terminate the Contract 
unilaterally without duly notifying the Employer. 

56.2 The Employer may terminate the Contract at any time if the 
contractor; 

 
a. does not commence the work as per the Contract, 
b. abandons the work without completing, 
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 c. fails to achieve progress as per the Contract. 

56.3 The Employer or the Contractor may terminate the Contract if 
the other party causes a fundamental breach of the Contract. 

 
56.4 Fundamental breaches of Contract shall include, but shall not 
be limited to the following: 

 
(a) The Contractor uses the advance payment for matters other 

than the contractual obligations, 
 

(b) the Contractor stops work for 30 days when no stoppage of 
work is shown on the current Program and the stoppage has 
not been authorized by the Project Manager; 

(c) the Project Manager instructs the Contractor to delay the 
progress of the Works, and the instruction is not withdrawn 
within 30 days; 

(d) the Employer or the Contractor is made bankrupt or goes 
into liquidation other than for a reconstruction or 
amalgamation. 

(e) a payment certified by the Project Manager is not paid by the 
Employer to the Contractor within 90 days of the date of the 
Project Manager’s certificate; 

(f) the Project Manager gives Notice that failure to correct a 
particular Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of 
time determined by the Project Manager; 

(g) the Contractor does not maintain a Security, which is 
required; and 

(h) the Contractor has delayed the completion of the Works by 
the number of days for which the maximum amount of 
liquidated damages can be paid, as defined in the SCC. 

(i) If the Contractor, in the judgment of the Employer has 
engaged in corrupt or fraudulent practices in competing for or 
in executing the Contract, pursuant to GCC 57.1. 

56.5 When either party to the Contract gives notice of a breach of 
Contract to the Project Manager for a cause other than those listed 
under GCC 56.2 above, the Project Manager shall decide whether 
the breach is fundamental or not. 

 
56.6 Notwithstanding the above, the Employer may terminate the 
Contract for convenience. 

 
56.7 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site 
as soon as reasonably possible. 

57.Fraud and Corruption 57.1 If the Employer determines that the Contractor has engaged in 
corrupt, fraudulent, collusive, coercive or obstructive 
practices, in competing for or in executing the Contract, then the 
Employer may, after giving 15 days notice to the Contractor, 
terminate the Contractor's employment under the Contract and 
expel him from the Site. 

57.2 Should any employee of the Contractor be determined to have 
engaged in corrupt, fraudulent, collusive, coercive, or 
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 obstructive practice during the execution of the Works, then 

that employee shall be removed in accordance with Clause 9. 

For the purposes of this Sub-Clause; 

(i) “corrupt practice” is the offering, giving, receiving or 
soliciting, directly or indirectly, of anything of value to 
influence improperly the actions of another party. 

(ii) “fraudulent practice”5 is any act or omission, including a 
misrepresentation, that knowingly or recklessly 
misleads, or attempts to mislead, a party to obtain a 
financial or other benefit or to avoid an obligation; 

(iii) “collusive practice”6 is an arrangement between two or 
more parties designed to achieve an improper purpose, 
including to influence improperly the 

actions of another party; 

(iv) “coercive practice”7 is impairing or harming, or 
threatening to impair or harm, directly or indirectly, any 
party or the property of the party to influence improperly 
the actions of a party; 

(v) “obstructive practice” is 

(aa) deliberately destroying,  falsifying, altering or 
concealing of evidence material to the 
investigation or making false statements to 
investigators in order to materially impede a 
investigation into allegations of a corrupt, 
fraudulent, coercive or collusive practice; and/or 
threatening, harassing or intimidating any party 
to prevent it from disclosing its knowledge of 
matters relevant to the investigation or from 
pursuing the investigation; or 

(bb) acts intended to materially impede the exercise of 
the GON’s/DP’s inspection and audit rights 
provided for under Sub-Clause 22.2. 

58. Black Listing 58.1 Without prejudice to any other rights of the Employer under this 
Contract, GoN, Public Procurement Monitoring Office 
(PPMO), on the recommendation of procuring entity, may 
blacklist a Bidder for its conduct for a period of one (1) to 
three (3) years on the following grounds and seriousness of the 
act committed by the bidder. 

(a) if it is established that the Contractor has committed 
substantial defect in implementation of the contract or has 
not substantially fulfilled its obligations under the 
contract or the completed work is not of the specified 
quality as per the contract. 

59. Payment upon Termination 59.1 If the Contract is terminated because of a fundamental breach 
of Contract by the Contractor, the Project Manager shall issue 
a certificate for the value of the work done and Materials 
ordered less advance payments received up to the date of the 
issue of the certificate. Additional Liquidated Damages shall 
not apply.  If the total amount due to the Employer 
exceeds any payment due to the Contractor, the difference 
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 shall be a debt payable to the Employer. 

59.2 If the Contract is terminated because of fundamental 
breach of Contract or for any other fault by the Contractor, the 
performance security shall be forfeited by the Employer. 

In such case, amount to complete the remaining works as per 
the Contract shall be recovered from the Contractor as 
Government dues. 

60.Property 60.1All Materials on the Site, Plant, Equipment, Temporary 
Works, and Works shall be deemed to be the property of the 
Employer if the Contract is terminated because of the 
Contractor’s default. 

61. Release from Performance 61.1 If the Contract is frustrated by the outbreak of war or by any 
other event entirely outside the control of either the Employer 
or the Contractor, the Project Manager shall certify that the 
Contract has been frustrated. The Contractor shall make the 
Site safe and stop work as quickly as possible after receiving 
this certificate and shall be paid for all work carried out before 
receiving it and for any work carried out afterwards to which a 
commitment was made. 

62.Suspension of DP 
Loan/Credit/Grant 

62.1 In the event that the Donor Agency suspends the loan/ 
credit/grant to the Employer from which part of the payments 
to the Contractor are being made: 

a. the Employer is obligated to notify the Contractor of 
such suspension within 7 days of having received the 
Donor Agency's suspension notice; and 

b. if the Contractor has not received sums due him within the 
30 days for payment provided for in Sub-Clause 40.1, 
the Contractor may immediately issue a 15-day termination 
notice. 

63.Project Manager’s Duties and 
Authorities 

63.1The Project Manager’s duties and authorities are restricted to 
the extent as stated in the SCC. 

64. Quarries and Spoil Dumps 64.1Any quarry operated as part of this Contract shall be 
maintained and left in a stable condition without steep slopes 
and be either refilled or drained and be landscaped by 
appropriate planting. Rock or gravel taken from a river shall 
be removed over some distance so as to limit the depth of 
material removed at any one location, not disrupt the river 
flow or damage or undermine the river banks. The Contractor 
shall not deposit excavated material on land in Government 
or private ownership except as directed by the Project 
Manager in writing or by permission in writing of the 
authority responsible for such land in Government 
ownership, or of the owner or responsible representative of 
the owner of such land in private ownership, and only then 
in those places and under such conditions as the authority, 
owner or responsible representative may prescribe. 

65. Local Taxation 65.1The prices tendered by the Contractor shall include all taxes 
that may be levied in accordance to the laws and regulations 
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 in being in Nepal on the date 30 days prior to the closing 

date for submissions of Bids on the Contractor’s equipment, 
plant and materials acquired for the purpose of the Contract 
and on the services performed under the Contract. Nothing 
in the Contract shall relieve the Contractor from his 
responsibility to pay any tax that may be levied in Nepal 
on profits made by him in respect of the Contract. 

66. Value Added Tax 66.1 The Contract is not exempted from value added tax. An 
amount specified in the schedule of taxes shall be paid by the 
Contractor in the concerned VAT office within time frame 
specified in VAT regulation. 

67.Income Taxes on Staff 67.1 The Contractor’s staff, personnel and labor will be liable 
to pay personal income taxes in Nepal in respect of their 
salaries and wages, as are chargeable under the laws and 
regulations for the time being in force, and the Contractor 
shall perform such duties in regard to such deductions as may 
be imposed on him by such laws and regulations. 

67.2 The issue of the Final Account Certificate pursuant to clause 
54shall be made only upon submittal by the Contractor of 
a certificate of income tax clearance from the Government 
of Nepal. 

68. Duties, Taxes and Royalties 68.1 Any element of royalty, duty or tax in the price of any goods 
including fuel oil, and lubricating oil, cement, timber, iron 
and iron goods locally procured by the Contractor for the 
works shall be included in the Contract rates and prices 
and no reimbursement or payment in that respect shall be 
made to the Contractor. 

68.2 The Contractor shall familiarize himself with GON the rules 
and regulations with regard to customs, duties, taxes, 
clearing of goods and equipment, immigration and the like, 
and it will be necessary for him to follow the required 
procedures regardless of the assistance as may be provided by 
the Employer wherever possible. 

68.3 The Contractor shall pay and shall not be entitled to the 
reimbursement of cost of extracting construction materials 
such as sand, stone/boulder, gravel, etc. from the river beds 
or quarries. Such prices will be levied by the local District 
Development Committee (DDC) as may be in force at the 
time. The Contractor, sub-contractor(s) employed directly 
by him and for whom he is responsible, will not be exempted 
from payment of royalties, taxes or other kinds of surcharges 
on these construction materials so extracted and paid for to 
the DDC. 

69.Member of Government, etc, not 
Personally Liable 

69.1No member or officer of GoN or the Employer or the Project 
Manager or any of their respective employees shall be in any 
way personally bound or liable for the act or obligations of 
the Employer under the Contract or answerable for any 
default or omission in the observance or performance of any 
of act, matter or thing which are herein contained. 
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70.Approval of Use of Explosives 70.1No explosives of any kind shall be used by the Contractor 
without the prior consent of the Employer in writing and the 
Contractor shall provide, store and handle these and all 
other items of every kind whatsoever required for blasting 
operations, all at his own expense in a manner approved in 
writing by the Employer. 

71.Compliance with Regulations for 
Explosives 

71.1The Contractor shall comply with all relevant ordinances, 
instructions and regulations which the Government, or other 
person or persons having due authority, may issue from time 
to time regarding the handling, transportation, storage and 
use of explosives. 

72. Permission for Blasting 72.1The Contractor shall at all times maintain full liaison with and 
inform well in advance, and obtain such permission as is 
required from all Government authorities, public bodies and 
private parties whatsoever concerned or affected, or likely to 
be concerned or affected by blasting operation. 

73.Records of Explosives 73.1Before the beginning of the Defects Liability Period, the 
Contractor shall account to the satisfaction of the Project 
Manager for all explosives brought on to the Site during 
the execution of the Contract and the Contractor shall 
remove all unused explosives from the Site on completion of 
works when ordered by the Project Manager. 

 
 
 
 
 

 
74.Traffic Diversion 

74.1 The Contractor shall include the necessary safety procedures 
regarding and pedestrian traffic diversion that is needed in 
execution of the works. The Contractor shall include in his 
costing of works, any temporary works or diversion that are 
needed during the construction period. All traffic diversion 
should be designed for the safety of both the motoring public 
and the men at work. It shall ensure the uninterrupted flow of 
traffic and minimum inconvenience to the public during 
the period concerned. As such, adequate warning signs, 
flagmen and other relevant safety precautionary measures 
shall be provided to warn motorists and pedestrians well 
ahead of the intended diversion as directed by the Project 
Manager. All traffic devices used shall be designed in 
accordance with the instruction of Project Manager. 
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SECTI–N - VIII 

Special Conditions of Contract 

 
The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 
provisions herein shall prevail over those in the GCC 
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Special Conditions of Contract 

 
 

A. General 

GCC 1.1 (q) The Employer is All Nepal Football Association 

GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be 6 months 

GCCs 1.1 

(aa) & 4.1 

The Project Manager is Engineer 

The Project Manager and Engineer are synonyms. 

GCC 1.1 (cc) The Site is located at Sindhupalchowk, Lamosanghu, Basantapur football stadium 
(google map 27.754668,85.848166) 

GCC 1.1 (ff) The Start Date shall be 7 days after sign of the contract date 

GCC 1.1 (jj) The Works consist of Football stadium partial Central parpet, dressing rooms, media 
room, refree room, medical room, toilets, electrical works, plumbing works and 
Compound jali works for compound wall. 

GCC 2.2 Sectional Completions are: NA  

GCC 2.3(i) The following documents also form part of the Contract:. NA 

GCC 3.1 The language of the contract is ENGLISH/NEPALI 

The law that applies to the Contract is the law of NEPAL 

GCC 8.1 Schedule of other contractors: NA 

GCC 13.1 The minimum insurance amounts and deductibles shall be: 

1. The minimum cover for loss of or damage to the Works, Plant and Materials 
is: 115% of the Contract Amount. 

2. The maximum deductible for insurance of the Works and of  Plant 
and Materials is: NRS 50000 

3. The minimum cover for loss or damage to immovable Equipment/plants is : 
NRS 100000 

4. The maximum deductible for insurance of  Equipment/plant is:1 % of 
sum insured. 

5. The minimum cover for loss of or damage to other property is:[insert 
amount]11 with unlimited number of occurrences 

6. The maximum deductible for insurance of other property is: 1 % of sum insured. 
7. The minimum cover for personal injury or death insurance 

i. for the Contractor’s employees is that specified in the Labor act of Nepal 
and 

ii. for other people is : Nrs 1000000/- with an unlimited number of 

Occurrences 
 

11 The amount depends on location, environment of construction site, surrounding property etc. and hence differs 
case to case. Suitable amount should be inserted depending upon site condition and surrounding environment. 



118 
 

 

GCC 14.1 Site Investigation Reports are: NA 

GCC 17.1 The following shall be designed by the Contractor: 

GCC 20.1 The Site Possession Date(s) shall be: within 7 days of signing contract 

GCC 24.1 The place of arbitration shall be: NEPCA(Nepal Council Of Attribution) 

B. Time Control 

GCC 25.1 The Contractor shall submit for approval a Program for the Works within 7 days 
from the date of the Letter of Acceptance. 

GCC 25.3 The period between Program updates is 7 days. 

The amount to be withheld for late submission of an updated Program is NRS 10000 

C. Quality Control 

GCC 33.1 The Defects Liability Period is: [six months] days. 

D. Cost Control 

GCC 40.1 As per prevailing law of Nepal 

GCC 44.1 The Contract “is not” subject to price adjustment, and the following information 
regarding coefficients “does not” apply. 

The coefficients and indices for adjustment of prices in Nepalese Rupees shall be 
as specified in the Table of Adjustment Data submitted by bidder together with the Letter 
of Bid which is approved by the Project manager and attached as Annex-1. 

GCC 44.7 Base Price of Construction Materials applicable for price adjustment shall be as 
per the Table of Adjustment Data submitted by Bidder together with the Letter of 
Bid which is approved by the Project manager and attached as Annex-1 . Not applicable 

GCC 44.8 The Price Adjustment amount shall be limited to a maximum percentage of the initial 
Contract Amount . not applicable 

GCC 45.1 The proportion of payments retained is: 5 (FIVE) PERCENT in cash. 

GCC 46.1 The liquidated damages for the whole of the Works are 0.05 PERCENT of the final 
Contract Price per day. The maximum amount of liquidated damages for the whole of 
the Works is 10 PERCENT of the final Contract Price. 

GCC 47.1 The Bonus for the whole of the Works is per day. The maximum amount of Bonus for 
the whole of the Works is of the Contract Price. Not applicable 

GCC 48.1 The Advance Payments shall be: 15% and shall be paid to the Contractor no later than 
as per manpower, material mobilized by contractor in site after the verification of 
Engineer ANFA. 

GCC 48.3 Deductions from Payment Certificates will commence in the first certificate in which the 
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 value of works executed exceeds 30% of the Contract Price. Deduction will be at the rate 

of 40% of the respective Monthly Interim Payment Certificate until such time as the 
advance payment has been repaid; provided that the advance payment shall be 
completely repaid prior to the end of 80 % of the approved contract price . 

GCC 49.1 Any additional performance securities {above 5% of contract price} shall be valid until a 
date 30 days from the date of Taking Over of the Works and shall be returned within 15 
days from the Taking Over of the Works. 

the Performance Security amount is: AS Per prevailing law of nepal 

E. Finishing the Contract 

GCC 55.1 The date by which operating and maintenance manuals are required is NA 

 
The date by which “as built” drawings are required is NA 

GCC 55.2 The amount to be withheld for failing to produce “as built” drawings and/or 

Operating and maintenance manuals is NA 

GCC 56.4(h) The maximum number of days is: 200 

GCC 63. The Project Manager has to obtain the specific approval of the Employer for taking 
any of the following actions : 

a. Approving subcontracting of any part of the works under General Conditions of 
Contract Clause 7; 

b. Certifying additional costs determined under General Conditions of Contract 
Clause 42; 

c. Determining start date under General Conditions of Contract Clause 1; 

d.  Determining the extension of the intended Completion Date under General 
Conditions of Contract Clause 27; 

e. Issuing a Variation under General Conditions of Contract Clause 1 and 38, 
except in an emergency situation, as reasonably determined by the Project 
Manager; emergency situation may be defined as the situation when protective 
measures must be taken for the safety of life or of the works or of adjoining 
property. 

f. Adjustment of rates under General Conditions of Contract Clause 37; 

 
Note: (1) % of advance payment × 100/(80-30) 
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SECTION - IX 

Contract Forms 
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Letter of Intent 

[On letterhead paper of the Employer] 
 
 

 
Date: ... ………………… 

 
 
 

To: ... ........................................................................name and address of the Contractor............................ 

 
Subject: ............................................................ .. Issuance of letter of intent to award the contract............ 

 

 
This is to notify you that, it is our intention to award the contract ................................................... [Insert 

date] ............................for execution of the....................................................................................... [Insert 

name of the contract and identification number, as given in the Contract Data/SCC] to you as your bid 

price ......................................... [Insert amount in figures and words in Nepalese Rupees] as corrected and 

modified in accordance with the Instructions to Bidders is hereby selected as substantially responsive lowest 

evaluated bid. 

 
 
 

 
Authorized Signature: ……………………………… 

 

 
Name: ........……………………………………………. 

 

 
Title: ………………………………………………. 

 

 
CC: 
[Insert name and address of all other Bidders, who submitted the bid] 

 
[Notes on Letter of Intent 
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the Employer 
and for providing information to other unsuccessful bidders who participated in the bid as regards to the outcome 
of the procurement process. This standard form of Letter of Intent to Award should be filled in and sent to the 
successful Bidder only after evaluation  and selection of substantially responsible lowest evaluated bid.] 
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Letter of Acceptance 
[On letterhead paper of the Employer] 

 
 
 

 
Date: …………………….. 

 
 
 

 
To: ................................................... name and address of the Contractor ……………... 

Subject.................................................................. Notification of Award 

 
This is to notify that your Bid dated ................................date …………………………..for execution of 
the……………………..name of the contract and identification number, as given in the Contract 
Data/SCC .................................... for the Contract price of Nepalese Rupees [insert amount in figures and 
words in Nepalese Rupees], as corrected in accordance with the Instructions to Bidders is hereby accepted 
in accordance with the Instruction to Bidders. 

 
You are hereby instructed to contact this office to sign the formal contract agreement within 15 days with 

Performance Security as specified in the SCC consisting of a Bank Guarantee in the format included in 

Section IX (Contract Forms) of this Bidding Document. 

 
The Employer shall forfeit the bid security, in case you fail to furnish the Performance Security and to sign 

the contract within specified period. 

 
 
 
 

Authorized Signature: …………………………………... 
 

 
Name and Title of Signatory: …………………………… 
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Contract Agreement 

THIS AGREEMENT made the …………….....................................day of………………………….. 
between…………………………...name of the Employer ................................................... (hereinafter 
“the Employer”), of the one part, and……………………………name of the Contractor 
… ........................................... (hereinafter “the Contractor”), of the other part: 

WHEREAS the Employer desires that the Works known as ……………………….... name of the Contract 
..............................should be executed by the Contractor, and has accepted a Bid by the Contractor for the 
execution and completion of these Works and the remedying of any defects in the sum of NRs [Insert 
amount of contract price in words and figures including taxes] (hereinafter 
“the Contract Price”). 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to 
them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. 
(a) the Letter of Acceptance; 
(b) the Letter of Bid; 
(c) the Addenda Nos ................................... [Insert addenda numbers if any] ………………… 
(d) the Special Conditions of Contract; 
(e) the General Conditions of Contract; 
(f) Bills of Quantities (BOQ); 
(g) the Specification; 
(h) the Drawings; 
(i) the Activity Schedules; and 
(j) Table of Price Adjustment Data 
(k) ................................................... [Specify if there are any other document] 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this 
Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion 
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become 
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

 
IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with 

the laws of Nepal on the day, month and year indicated above. 

 

Signed by …………………………. 
for and on behalf the Contractor in the presence 
of 

Witness, Name Signature, Address, Date 

Signed by………………………….. 
for and on behalf of the Employer in the presence 
of 

 
 

Witness, Name, Signature, Address, Date 
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Performance Security 
(On letterhead paper of the Bank) 

 
 

.................................. Bank’s Name, and Address of Issuing Branch or Office..................................................... 

Beneficiary: .................................................... Name and Address of Employer ………………….......................... 

Date: .................................................. 

 
Performance Guarantee No.: ………………………………………………….. 

 
We have been informed that ........... [insert name of the Contractor] (hereinafter called "the Contractor") has 
been notified by you to sign the Contract No. …….... [insert reference number of the Contract] for the 
execution of ............ [insert name of contract and brief description of Works] (hereinafter called "the 
Contract"). 

 
Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 
required. 

 
At the request of the Contractor, we............................................... . [Insert name of the Bank] hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of .............. [Insert name 
of the currency and amount in figures*] (... ................................ .. insert amount in words) such sum being 
payable in Nepalese Rupees, upon receipt by us of your first demand in writing accompanied by a written 
statement stating that the Contractor is in breach of its obligation(s) under the Contract, without your 
needing to prove or to show grounds for your demand or the sum specified therein. 

 
This guarantee shall expire, no later than the... ........................................... . Day of ................... **, and 
any demand for payment under it must be received by us at this office on or before that date. 

 
 
 

………………………………………… 

Seal of Bank and Signature(s) 
 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final 
document. 

 The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the 
Contract in Nepalese Rupees. 

 
**  Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note 

that in the event of an extension of the time for completion of the Contract, the Employer would need 
to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be 
made prior to the expiration date established in the guarantee. 
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Advance Payment Security 
(On letterhead paper of the Bank) 

 
…………………………….. Bank’s Name, and Address of Issuing Branch or Office.................... 

Beneficiary .................................... Name and address of employer 

Date: ………………………………… 

Advance Payment Guarantee No…………………………….. 

 
We have been informed that ………………has entered into Contract No. ..... Name and Address of 
Employer………………name of the Contractor……………(hereinafter called "the 
Contractor")…reference number of the Contract……………dated ..................... with you, for the execution 
of ...contract and brief description of Works ...................... (hereinafter called "the Contract"). 

 
Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the 
sum……………. name of the currency and amount in figures*… (.... amount in words  ) is to be made 
against an advance payment guarantee. 

 
At the request of the Contractor, we... ............................... . name of the Bank ................................ hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount 
of………………….name of the currency and amount in figures*... ............................ .(…… amount in 
words .............................................................................. .) upon receipt by us of your first demand in 
writing accompanied by a written statement stating that the Contractor is in breach of its obligation under 
the Contract because the Contractor used the advance payment for purposes other than the costs of 
mobilization in respect of the Works. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates which 
shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim 
payment certificate indicating that eighty (80) percent of the Contract Price has been certified for payment, 
or on the ....... day of ......**, whichever is earlier. Consequently, any demand for payment under this 
guarantee must be received by us at this office on or before that date. 

 
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 

 
 
 

 
Note: 

…………………………………………………… 
Seal of Bank and Signature(s) 

All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the 
final document. 
*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees 
of the advance payment as specified in the Contract. 
** Insert the date Thirty days after the expected completion date. The Employer should note that in the 
event of an extension of the time for completion of the Contract, the Employer would need to request 
an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior 
to the expiration date established in the guarantee. 
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Retention Money Security 
(On letterhead paper of the Bank) 

 
............................ Bank’s Name, and Address of Issuing Branch or Office................................... 

 
Beneficiary:  [Insert name and Address of Employer] 

 
Date:  [Insert date of issue] 

 
RETENTION MONEY GUARANTEE No.:  [Insert guarantee reference number] 

 
We have been informed that    [insert name of Contractor, which in the case of a 
joint venture shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into 
Contract No.   [insert reference number of the contract] dated   with the 
Beneficiary, for the execution of    [insert name of contract and brief 
description of Works] (hereinafter called "the Contract"). 

 
Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains 
moneys up to the limit set forth in the Contract (“the Retention Money”), and that when at least eighty 
(80) percent of the whole works have been completed, progress of the works is satisfactory in accordance 
with the Contract as per approved work schedule and it can be assured that the works can be completed at 
the intended completion date, payment of [insert the amount of the Retention Money] is to be made against 
a Retention Money guarantee. 

 
At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 
sum or sums not exceeding in total an amount of   [insert amount in figures] ( 
) [amount in words]1 upon receipt by us of the Beneficiary’s complying demand supported by the 
Beneficiary’s statement, whether in the demand itself or in a separate signed document accompanying or 
identifying the demand, stating that the Applicant is in breach of its obligation(s) under the Contract, 
without your needing to prove or show grounds for your demand or the sum specified therein. 

 
This guarantee shall expire no later than the …. day of ……, 2… 2, and any demand for payment under it 
must be received by us at the office indicated above on or before that date. 

 
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 

 
 
 

 

[Seal of Bank and signature(s)] 
 
 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
from the final product. 

 

1 The Guarantor shall insert the amount of the Retention Money. 

2 Insert the same expiry date which is 30 days more than the end of Defect Liability Period. The Employer 
should note that in the event of an extension of this date for completion of the Contract, the Employer would need 
to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made 
prior to the expiration date established in the guarantee. 
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Annex-1 

Table of Price Adjustment Data 
[GCC 44.1] 

 

 
Code 

 
Index 

Description 

 
Source of 

Index* 

Base 
Value and 

Date 

Employer's Proposed 
Weighting Range 

(coefficient) 

Bidder's Proposed 
Weighting 

(coefficient)** 

1 2 3 4 5 6 

 Non - 
adjustable (A) 

  
0.15 0.15 

 Labor (b)     

 Materials (c)     

 Equipment 
usage (d) 

    

  Total   1.00 

Note: Base value and Bidder’s proposed weighting coefficient to be filled as per “Bid Form of Table of 
Price Adjustment Data” in Bidding Forms (Section-IV) after verification by the Employer in 
case of the alternative provision of Bidder proposed value and weighting coefficient. 

Table of Price Adjustment Data 
[GCC 44.7] 

 

Code Construction 
Material* 

Unit Base Price (NRs/Unit) ** 
(Ex-factory) 

Source (Factory)** 

1 2 3 4 5 

     

     

     

     

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned in 
the table shall be taken into consideration. 

Note: Base Price and source to be filled as per “Bid Form of Table of Price Adjustment Data” in 
Bidding Forms (Section-IV) after verification by the Employer in case of the alternative 
provision of Bidder proposed source and base price. 



 

SECTION-VI 

Bill of Quantities 
Notes for Unit Rate Contracts : 
Objectives 
The objectives of the Bill of Quantities are 
(a) to provide sufficient information on the quantities of Works to be performed to enable 

Bids to be prepared efficiently and accurately; and 
(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the 

periodic valuation of Works executed. 
 
In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient 

detail to distinguish between the different classes of Works, or between Works of the same 
nature carried out in different locations or in other circumstances which may give rise to 
different considerations of cost. 

Consistent with these requirements, the layout and content of the Bill of Quantities should be as 
simple and brief as possible. 

Content 
The Bill of Quantities should be divided generally into the following sections: 
(a) Preamble; 
(b) Work Items (grouped into parts); 
(c) Day works Schedule; 
d)  Provisional Sums; and 
(d) Summary. 
 
Preamble 
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods 

of measurement which have been adopted in the preparation of the Bill of Quantities and 
which are to be used for the measurement of any part of the works. 

 
Work Items 
The items in the Bill of Quantities should be grouped into sections to distinguish between those 

parts of the Works which by nature, location, access, timing, or any other special 
characteristics may give rise to 

different methods of construction, or phasing of the Works, or considerations of cost. General 
items common to all parts of the works may be grouped as a separate section in the Bill of 
Quantities. 

Day work Schedule 
A Day work Schedule should be included only if the probability of unforeseen work, outside the 

items included in the Bill of Quantities, is high. To facilitate checking by the Employer of the 
realism of rates quoted by the Bidders, the Day work Schedule should normally comprise 
the following: 

(a) A list of the various classes of labor, materials, and Constructional Plant for which basic 
day work rates or prices are to be inserted by the Bidder, together with a statement of the 
conditions under which the Contractor will be paid for work executed on a day work basis. 

(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates 
as bid. The rate to be entered by the Bidder against each basic Day work item should include 
the Contractor’s profit, overheads, supervision, and other charges. 

Provisional Sums 
A general provision for physical contingencies (quantity overruns) may be made by including a 

provisional sum in the Summary Bill of Quantities. Similarly, a contingency allowance for 
possible price increases should be provided as a provisional sum in the Summary Bill of 
Quantities. The inclusion of such provisional sums often facilitates budgetary approval by 
avoiding the need to request periodic supplementary approvals as 

the future need arises. Where such provisional sums or contingency allowances are used, the 
Contract Data should state the manner in which they will be used, and under whose authority 
(usually the Project Manager’ s). 

 
Summary 
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried 

forward, with provisional sums for Day work, for physical (quantity) contingencies, and for 
price contingencies (upward price adjustment) where applicable. 

 
These Notes for Preparing Specifications are intended only as information for the Employer or the 

person drafting the Bidding documents. They should not be included in the final documents. 
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F/Y :- 2082/83
Name of Project: Proposal of Basantapur Football Mini Stadium Construction
Location : Lamosanghu, Sindhupalchowk

SN Description Unit QuantityRate(NRs.) Excluding VAT Total
In Figure In Words

A.CIVIL WORKS 
1 SITE CLEARANCE AND LAYOUT

Clearing the site by removing the bushes, trees,
concrete pavement and hard surface whatever at
site up to its root depth including the layout work,
marking the trench, construction of permanent
reference points along each grid precisely in line
and level and including construction of all necessary
staff and labor facilities.

Sq.m 404.03

2 EARTHWORK IN EXCAVATION

Excavation in foundations in all type of soils for
foundation, trenches, footing, pits etc. to the
required depth including dewatering by manual or
mechanical means etc. as per specifications with all
contractor’s own machinery and equipment's,
providing crossing of track, shoring, strutting,
timbering and buttressing with appropriate materials
and all such measures necessary to retain in position
the sides of the foundation pit and including refilling
the excavated material with watering, ramming,
leveling the site and disposing off the
surplus/unusable earth to outside the construction
premises, etc. all complete as per drawings,
specifications and instructions of the Engineer.     

Cu.m 208.34

3 EARTHBACK FILLING

Back filling in foundation and sides of foundation
with approved soil obtained from the excavation at
site and stacked at site or brought from outside in
layer not exceeding 15 cm thick (compacted
thickness) including transportation of soil, spreading
in required line and level, sprinkling water, ramming,
compacting with mechanical rammers, testing, etc.,
all complete as per drawing, specification and
instructions of the Engineer.

Cu.m 127.03

4 BOULDER SOLING

Providing and laying uncoursed hand packed Dry
Rubble Stone soling in foundation, under floor plinth
with out any special dressing of stone including filling
interstices with suitable quarry waste or stone chips
or quarry sand, watering, compacting using
appropriate mechanical compaction means with all
contractors materials, handling, placing etc. all
complete as per drawings, specifications and
instruction of the Engineer. The complete item
including all lead & lift. 

Cu.m 41.47

5 BRICK/ STONE MASONRY WORKS
5.1 BRICK  MASONRY WORKS  ( 1 : 6 c/s ) UPTO GF

Providing and laying first class chimney fired brick
one or more brick thick wall in cement mortar 1:6 (1
cement : 6 coarse sand) in foundation up to ground
floor including the cost of single or multi stage
scaffolding, soaking bricks, curing, raking joints,
provision for recesses, openings, toothing etc., all
complete as per drawing, specifications and
instructions of the Engineer.

Cu.m 41.03

5.2 BRICK  MASONRY WORKS  ( 1 : 4 c/s ) UPTO GF
Providing and laying first class chimney fired brick
one or more brick thick wall in cement mortar 1:4 (1
cement : 4 coarse sand) upto ground floor including
the cost of single or multi stage scaffolding, soaking
bricks, curing, raking joints, provision for recesses,
openings, toothing etc., all complete as per
drawing, specifications and instructions of the
Engineer.

Cu.m 59.86

6 CONCRETE WORKS
6.1 P.C.C 

6.1.1 P.C.C (1:3:6) Works

BILL OF QUANTITY
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SN Description Unit QuantityRate(NRs.) Excluding VAT Total
In Figure In Words

Providing and laying machine mixed Plain Cement
Concrete of nominal mix 1:3:6 (1 cement : 3 sand : 6
coarse aggregate ) for leveling course in
foundations and under floor of building, etc. in all
level with broken stone aggregate of size not more
than 25 mm of approved quality including formwork
wherever necessary, dewatering, batching, mixing,
transporting, placing, compacting, curing, including
all lead and lift, etc. all complete as per drawings,
specifications and the instructions of the Engineer. 

Cu.m 8.73

6.1.2 P.C.C (1:2:4) Works

Providing and laying machine mixed Plain Cement
Concrete of nominal mix 1:2:4 (1 cement : 2 sand : 4
coarse aggregate ) for leveling course in
foundations and under floor of building, etc. in all
level with broken stone aggregate of size not more
than 25 mm of approved quality including formwork
wherever necessary, dewatering, batching, mixing,
transporting, placing, compacting, curing, including
all lead and lift, etc. all complete as per drawings,
specifications and the instructions of the Engineer. 

Cu.m 12.62

6.2 P.C.C. FOR  R.C.C. WORKS

Providing and laying in position machine mixed and
machine vibrated cement concrete of mix 1:1.5:3 (1
cement:1.5 sand: 3 coarse aggreagate) M20 grade
for reinforced cement concrete work using
approved cement with 20 mm graded machine
crushed stone aggregate of approved quality in
various locations and heights including
transportation of concrete to site of placing,
compaction, finished to required line and level,
protection and curing, etc. all complete as per
drawings, specifications and the instructions of the
Engineer, but excluding the cost of centering,
shuttering, and reinforcement all complete as per
drawings, specifications and instructions of the
Engineer.

Cu.m 147.07

7 FORM WORKS

Supplying and laying centering, shuttering of various
pattern formworks with 12 mm thick water proof ply
wood & steel adjustable props for all kinds of RCC
works for foundations, columns, shear walls, beams,
slab, staircase, lintel, sill, pergola, including nails,
propping scaffolding, staging, supporting and
bracing in proper lines and level, sealing the joints
with heavy duty brown self adhesive tape, aligning
to line and levels including Ties, PVC Spacer,
Providing openings/ cutouts/ pockets, applying De-
shuttering chemical, De-shuttering as approved by
the Engineer etc., complete at all levels as per
drawing, specifications and instructions of the
Engineer.

Sq.m 883.52

8 STEEL REINFORCEMENT

Providing and fixing in position Fe 500 steel
reinforcement of various diameter confirming to
relevant IS code in R.C.C. works including
straightening, cutting, bending, binding with 20 SWG
annealed wire for tying the reinforcement bars at
each junctions (binding wire shall not be measured
separately) including all waste and cut pieces,
provision for adequate numbers of spacers, chairs,
providing and placing cement mortar (1:1) cover
blocks to keep the bars in intended position at all
levels all complete as per drawings, specifications
and instructions of the Engineer. (Authorized lap
length and for the bar length exceeding 10 meter in
length shall be measured for the payment).

Kg 23136.11

9 FLOORING AND FINISHING WORKS

9.1

38mm thick P.C.C. in (1:2:4) with cement punning
(1:1) for flooring work with water proofing materials
with approved quality cement, sand & aggregare
12mm and down grade including mixing,laying
curing all complete work as per specification.

Sq.m 36.16
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SN Description Unit QuantityRate(NRs.) Excluding VAT Total
In Figure In Words

9.2

Providing and laying of 3mm thick cement and sand
punning in 1:1 cement sand ratio on floors, skirting
etc. including claening , watering in surface and
rubbing with steel trowel for hard and smooth
syrface and curing all complete as per drawing,
specification and instructions of the Engineer.

Sq.m 35.49

9.3

Providing and laying 8-9mm thick ceramic
glazed/non glazed tiles on walls and floor of
approved colored laid with cement sand mortar
(1:4) finished with white cement including polishing
all complete as per specification and instruction of
site Engineer.

9.3.1 Glazed tile on wall (300x600)mm Sq.m 51.20
9.3.2 Non-glazed tile on floor (300x300/400x400)mm Sq.m 16.00

10 PLASTERING  WORKS

10.1

12.50mm. Th. Cement sand plaster (1:3)work on
ceiling surface of good finish in perfect line level and
plumb including grooving in plaster wherever shown
in drawings including chiselling racking the joints,
wetting the surface and curing the work all
complete as per specification and instruction of the
consultant/engineer all complete.

Sq.m 57.90

10.2

12.50mm. Th. Cement sand plaster (1:4)work on
building inner and outer surfaces of good finish in
perfect line level and plumb including grooving in
plaster wherever shown in drawings including
chiselling racking the joints, wetting the surface and
curing the work.The work shall include cost of
materials, providing and fixing GI chicken wire mesh
of nominal wire diameter 0.63mm with 20mm size
aperture 150mm wide band fixed with PVC ferrule
and GI screws & washer at junctions of RCC and
Brickwork and on all chasing for electrical and
plumbing conduits, pipes etc., labor, curing, loading
and unloading, transportation, scaffolding and

all other incidental charges etc., with all leads and
lifts complete as per specification and instruction of
the consultant/engineer all complete.

Sq.m 489.12

10.3

20mm. Th. Cement sand plaster (1:4)work on floor of
good finish in perfect line level including grooving in
plaster wherever shown in drawings including
chiselling racking the joints, wetting the surface and
curing the work all complete as per specification
and instruction of the consultant/engineer all
complete.

Sq.m 7.17

11 DOORS AND WINDOWS
11.1 ALUMINIUM CASEMENT DOOR

Providing and fixing Single Panel Casement (Hinged)
door of alumunium section in natural of color
anodized/ powder coated color section size
(102x45x1.5) fitted with 5 mm clear glass or 9mm
both side laminated board all complete.

Sq.m 14.18

11.2 ALUMINIUM SLIDING WINDOW

Providing and fixing 2 or 3 panel sliding window of
aluminium section in naturally anodized of black
anodized/powder coated color,section
size(87x56x1.2mm) fitted with 5mm clear glass
without stainless steel fly mesh shutter.

Sq.m 4.50

11.3 GRILL WORK

Supply,fitting and fixing of MS grill made in 4.5mm X
20mm size MS patti frame with 12mm X 12mm solid
core square rod grill with sandpapering and prime
coat all complete as per instruction of site incharge

sq.m 4.50

12 PAINT WORKS
12.1 INTERIOR EMULSION PAINT

Painting on Interior Wall surface with two coats of
plastic emulsion paint(Must be ISO 9001 : 2000
certified company) of approved color and shade
over one coat of primer to give uniform coloring and
quality floss finish after proper surface preparation,
all complete as per drawing, specification and
instruction of the Engineer, all complete.

Sq.m 287.77

12.2 ENAMEL PAINT
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SN Description Unit QuantityRate(NRs.) Excluding VAT Total
In Figure In Words

Two coats of ready made Enamel paints of
approved colour over one coats of primer painting
over properly sanded wooden surface and MS
circular pipe railing all complete as per
specification and instruction of the engineer.

Sq.m 24.40

14 WATER PROOFING TREATMENT
Elastocrete cementitious elastometric water proofing
coating 2 components capacity per kg 6 sq.ft 2 coat
including supply and applying all complete work as
per drawing, specification and direction of the
engineer .

Sqm 67.20

15

Supplying fitting and fixing MS circular/square
pipe(medium size),MS grills with necessary base
plates along with primer paint all complete as per
drawing specification and instruction of site engineer

Kg 280.60

Total civil cost
 B. SANITARY  WORKS

A SANITARY INSTALLATION

1

Supplying and Fixing E.W.C. Wall mounted Comode
P trap, Pvc Cistern and Plastic seat cover with pipe
connector all complete set (Hindware, Paryware,
Somany, cera or eqv)
Supplying and Fixing Indian pattern white glazed
Porcelain clay EWC Constellation Comode with
cistern and seat cover with pipe connector all
complete set with testing and ready for operation
(Hindware, Paryware, Somany, cera or eqv.).

Set 3.00

2

Supplying and fixing White glaze Porcelian clay
wash basin/ Oval 55*40 cm with brackets 32mm dia
p trap, 32mm CP waste coupling CP chain and
rubber plug, 15mm*450mm long c.p. pipe connector
etc all complete. (Sanitaryware: Hindware,
Parrywareor equivalent). Valve:- jaquar, ark, Ess Ess
or equivalent)
Indian pattern Porcelain clay white glaze Oval
Wash Basin 50x40cm with mixer (jaquar,parryware,or
equ. All complete set

Set 3.00

3 Small Flat back White glazed urinal
(610x410x380)cm all complete set

Supply, Insatallation and fixing in position of White
glazed porcelain clay urinal size 610x410x380 all
complete   testing and ready for operation.

Set 2.00

4 68X30 cm White glaze Division plate urinal Partation
(Hindware or equivalent) Set 2.00

Supplying and Fixing Indian pattern C.P. valves with
wall flange Including c.p. nipple all complete set.

5 Supplying and fixing 15mm Stainless Steel Bib Cock
all complete. No 2.00

6 Supply, Insatallation and fixing in position 15 mm CP
Angle Valve. No 12.00

7

Supplying of Hygiene Spray with hose and flexible
pipe.Model (CLTP405-CHZZ) complete as
required,with easy clean,eco start,twist free and
water saving features.

No 3.00

Supplying and fixing Indian pattern bathroom
accessories all complete set

8
Supplying and fixing Chrome Plated Seva Toilet
Paper Holder with Flap,model (WF-6581.908.50)
complete as required,ready for operation.

No 3.00

9 Supplying and fixing PVC Floor Trap 11*7.5cm (4"*2.5")
all complete. No 7.00

10 Supplying and fixing CP Grating 100mm (4")  dia No 7.00

11
Supplying of Chrome Plated Seva Soap Dish,Model
(FFAS6582908500BFO) complete as required,ready for
operation.

Set 2.00

12
Supplying of Chrome Plated Seva Towel Rod,Model
(FFAS6588-908500BFO) complete as required,ready
for operation.

Set 2.00

13 Supplying and fixing Looking mirror Modi guard
450*600mm (18"*24") all complete. No 2.00

14 Pressure sensor switch for pump auto switch with all
complete set. (Italian or eqv) Set 1.00

15 5 kg fire extingusher ABC type Minimax, all complete
set eversafe or equivalent. Set 2.00

Shower Set: providing and fixing all complete as per
specification and instruction of engineer all complete

16 15 mm Telephonic shower with mixer Nos 2.00
B WATER SUPPLY INSTALLATION
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SN Description Unit QuantityRate(NRs.) Excluding VAT Total
In Figure In Words

Supplying and fixing CPVC:- Chlorinated Poly Vinyl
Chloride pipe (hot and cold). Or equivalent with
CPVC fittings/ specials(Tees, elbows, Unions etc)
clamps (m.s. plate with nut and bolt with hexagonal
screws for clamp in ceiling,wall), nails, including
jointing materials, installation of pipes and specials
including making holes on walls or floor and
repairing the sams to its original finish, all complete
set as per specification and instruction. Pipes to be
installed on trenches or walls or floor or duct as per
drawings, specifications and instructions, cleaning of
the system, testing and ready for operation. The rate
shall include for all labour and materials required.
The measurement shall be done for running metres,
fittings etc not payable separately.

18 20 mm CPVC (Chrorinated Polyvinyl Chloride) Pipe
SDR 11 CTS. 28.1kg/cm2 (flowguard or ISI Standard.) Rm 35.00

19 25 mm CPVC (Chrorinated Polyvinyl Chloride) Pipe
SDR 11 CTS. 28.1kg/cm2 (flowguard or ISI Standard.) Rm 35.00

20 32 mm CPVC (Chrorinated Polyvinyl Chloride) Pipe
SDR 11 CTS. 28.1kg/cm2 (flowguard or ISI Standard.) Rm 40.00

21 40 mm CPVC (Chrorinated Polyvinyl Chloride) Pipe
SDR 11 CTS. 28.1kg/cm2 (flowguard or ISI Standard.) Rm 25.00

Supplying and fixing CPVC:- Chlorinated Poly Vinyl
Chloride valve including jointing materials all
complete set as per specification and instruction.

22 20 mm dia CPVC Ball Valve, CTS Socket all complete Nos 2.00

23 25 mm dia CPVC Ball Valve, CTS Socket all complete Nos 2.00

24 32 mm dia CPVC Ball Valve, CTS Socket all complete Nos 2.00

25 40 mm dia CPVC Ball Valve, CTS Socket all complete Nos 2.00

26 G.M. 40mm gate valve Nos 2.00
Supplying and Fixing Stainless steel water tank with
screw type cover including drain hole ,inlet outlet,
over flow etc.all complete set .Hill take, Roof top or
equivalent

27 2000 litre stainless steel water tank Nos 1.00
C. SEWER, RAIN AND WASTE WATER INSTALLATION

Supplying and fixing UPVC pipe( Soil, Waste, Rain)
pipes with all necessary ring gaskets, PVC fittings,
including MS clamps, hangers, cutting, jointing,
sealing, installation of pipes and specials including
making holes and cutting grooves on walls or floor
and repairing the same to its original finish. Pipes to
be installed on trenches or walls or floor or duct as
per drawings specifications (Panchakanya, Prince,
Supreme), manufacturer's recommendations,
instructions, cleaning of the system, testing and
ready for operation. The rate shall include for all
labour and materials required. The measurement
shall be done for running metres, fittings etc not
payable separately.

28 50mm PVC pipe of 6 kg/cm2 Rm 10.00
29 75mm PVC pipe of 6 kg/cm2 Rm 25.00
30 110mm PVC pipe of 6 kg/cm2 Rm 40.00

Providing and laying HDP Pipe 6 kg/cm2 for
drainage system all complete set as per
specification and instruction. (Panchakanya or
equivalent (N.S. )

31

Supplying and Fixing 200mm HDP Pipe 6 kg/cm2 for
drainage system all complete set as per
specification and instruction. (Panchakanya or
equivalent(N.S. )

Rm 40.00

32 WATER TRANSFER PUMP

Supplying and fixing Electric motor pump single or
three phase with base, nut and bolts all complete
set (Kirloskar, Compton, Servo or eqvt)

2 HP Electric motor water pump multi stage coupled
pump (crompton). Nos 1.00

33 CI Tank cover 24"*24" (50 kg) Square (Locking type) Nos 3.00

34 CI cover 22"*22" (20 kg )medium Duty Nos 4.00
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In Figure In Words

Total Sanitary cost
 B. ELECTRICAL WORKS

A Panel & Distribution Boards
1 Distribution board

1.2
Distribution board 12 way SPN made of mild steel
sheet double cover lockable Geco or eqvt. Flush
type etc all complete

Set 1.00

1.2 6-32 Amps SP MCB Geco, North west, ISI or eqvt. For
light and power supply Nos 10.00

1.3 6-32 Amps DP MCB Siemens, Geco,Legrend or eqvt.
For main Nos 1.00

B Mains,Sub-Mains,Cables & Wires

1
16 sq.mm 4 core armoured copper cable for NEA
line to Main panel board,through Polythene pipe
etc, all complete

Rm 50.00

C CIRCUIT CUM POINT WIRING

1

General Service Light/Fan/Exhaust Fan/ Call bell
Point Wiring Supply,installation,testing and
commissioning of light point /fan point wiring from
DB to various points with 2.5 sqmm multistrand
flexible cu wire through 1/2" internal dia HDPE
conduit concealed via junction box and switch as
per drawing and specification including cost of
circular box and junction box and switch.

Notes
 : 1)  Average lenght per point = 12.5m Approximately 

Point 21.00

2 Power Socket Point Wiring

Supply and installation of 16A universal power socket
point wiring with 2*4+1*1.5 sq mm multistraned

copper wires through pvc listy or 3/4" internal dia
HDPE conduit concealed from DB to various points,
junction box as per drawing and specification.

[Note : Average lenght per point = 12.5 m
Approximately ]

Point 8.00

D Switch Socket Outlets
Supply,installation,interconnection,testing and
commissioning of following type of switch socket
including metal box ,screws ,gripes clamp,
regulator,flexible wire to be installed in specified
location and height all complete. 

1 1 gang 1 way switch or North west type eqvt.etc all
complete. Nos 5.00

2 2 gang 1 way switch or North west type eqvt.etc all
complete. Nos 1.00

3 3 gang 1 way switch or North west type eqvt.etc all
complete. Nos 1.00

4 4 gang 1 way switch or North west type eqvt.etc all
complete. Nos 1.00

5 16/6 Amps combined S/socket flush type north west
type or eqvt Nos 6.00

E Light Fixtures/ Fan and Accessories

1

Supply, storing,assembling,installation,testing and
commissioning of wall/ceiling ,
surface/recessed,suspended types CFL/LED lighting
fixtures including lamp,power factor improvement
capacitor,electronics ballast, controle gear, LED
driver etc

1.1 1'*1' 24 Watt Led Panel light Wipro/Fiam/Philips or
equivalent Set 10.00

1.2 12 Watt Led Panel light round/square
Wipro/Fiam/Philips  or equivalent Set 7.00

F

Supply, installation,interconnection,testing and
commisioning and putting into operation of following
size of sweep ceiling/exhaust fans as per drawing
specification including the adjustment hanging rod
and louvers for exhaust fan as required.

1.1 42'' ceiling fan Almonard/Bajaj or eqvt.etc all
complete. Set 3.00

1.2 9" Exhaust Fan Almonard/Bajaj or eqvt.etc all
complete. Set 1.00

G Earthing & Lighting Protection

1

Earthing with cu plate size 65 cm x 65 cm x3.15 mm
with G.N. 8 cu wire for earth continuity from panel
board to earthing site all complete with necessary
accessories: salt,coal,cu plate,HDEP polythene pipe
etc) as per specification and instruction of site
engineer.

Set 3.00
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2

Supply , installation & testing of Air Termination Unit
of 2m long solid copper rod of 16mm dia. to be
mount on the roof of the building including CM,
Screws, Grips etc. as per drawing,specification and
instruction of site engineer.

Set 1.00

3

Supply , installation & testing of 25mmx3mm copper
strip from air termination unit to earth pit as per
drawing,Specification and instruction of site
engineer.Cost includes hook,gripes, screws,clamps
and other accessories.

Rm. 45.00

D Provisional sum
1 Insurance 100,277.09   Not To Be Filled By Contractors 100,277.09             
2 As built Drawing preparation 50,000.00     50,000.00               
3 Hoarding Board  Fixing 20,000.00     20,000.00               
4 Materials lab test 76,665.00     76,665.00               

 Sub Total of Provisional sum (D) 246,942.09   246,942.09             

Contractor's Firm: (A+B+C+D) Total Amount NRs.
Seal Total Amount In Words
Propiter's Name: 13% VAT:
Address: Grand Total:
Telephone:                                                 Mobile:
Signature:
Date:










